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This report was prepared by Washington Savannah River Company (WSRC) 
for the United States Department of Energy under Contract No. DEA-AC09-
96SR18500 and is an account of work performed under that contract.  
Neither the United States Department of Energy, nor WSRC, nor any of their 
employees makes any warranty, expressed or implied, or assumes any legal 
liability or responsibility for the accuracy, completeness, or usefulness of any 
information, apparatus, or product or process disclosed herein or represents 
that its use will not infringe privately owned rights.  Reference herein to any 
specific commercial product, process, or service by trademark, name, and 
manufacturer or otherwise does not necessarily constitute or imply 
endorsement, recommendation, or favoring of same by WSRC or by the 
United States Government or any agency thereof.  The views and opinions 
or the authors expressed herein do not necessarily state or reflect those of 
the United States Government or any agency thereof. 
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EXECUTIVE SUMMARY 

The Solid Waste Stabilization and Disposition (SWSD) Integrated Project Team has initiated the risk and 
opportunity review of the Solid Waste Stabilization & Disposition Project (PBS-SR-0013) and has 
established a baseline for future project risk and opportunity management activities at the PBS level.  To 
date, a team of Solid Waste personnel representing Department of Energy – Savannah River (DOE-SR),  
Energy Solutions, and Washington Savannah River Company (WSRC) has quantified 25 program risks 
and 3 opportunities in the Project Baseline Summary elements of Sanitary Waste, Mixed Waste, 
Hazardous Waste, Low Level Waste, Site Infrastructure, TRU Waste, Pollution Prevention, and Waste 
Minimization.   
 
A previous PBS-SR-0013 Risk & Opportunity Management Plan (ROMP) [Reference 7] summarized and 
presented the results of a review of risk and opportunity assessments performed for project activities as a 
required element of the project management process at the Savannah River Site (SRS).  This report 
implements the recommendations of the previous PBS-SR-0013 RMP report by updating and expanding 
the scope of the assessment to include the entire PBS-SR-0013 scope through completion at a 
commensurate level of detail.  To ensure full implementation of risk handling strategies, an action item list 
will be prepared as an integral part of the electronic risk database.  This list will identify the organizations 
responsible for implementing risk handling strategies and will be used by management to track the 
progress.  A tool known as a “risk-o-meter” is also part of the integrated risk management process and 
has been developed as a management status tool to provide a condensed “snap shot” of project risk 
management status at any point in time.   
 
Successful execution of  individual projects and completion of the Solid Waste Stabilization & Disposition 
Project (SWSDP) requires reduction of risk levels to that of residual and funding of technical and 
programmatic risk assessment contingencies to combat remaining residual risk.  Reductions in risk level 
depend on successful implementation of identified risk handling strategies.  The strategies identified in 
this assessment are not fully funded at this time. This assessment defined near-term PBS-SR-0013 
activities as those up to and including 2012. Contingency analysis evaluated the near-term funding 
contingency required to establish an 80% confidence in project completion as $715 Million.  Out-year life 
cycle funding contingency required to establish an 80% confidence in project completion is $545 Million. 
During evaluations, it became apparent that although contingency funding was an acceptable assurance 
of near-term PBS-SR-0013 success, many risks, if realized created significant delays to completion of the 
overall PBS-SR-0013 scope.   
 
The results show a relatively high level of risk for the project in that almost 44% of risks (11 out of 25) 
were identified as High risks, 48% (12 out of 25) Moderate risks and 8% (2 out of 25) Low risks, which 
were reduced to 6 High risks, 4 Moderate risks and 1 Low risk after the application of risk handling 
strategies.  One risk was avoided completely.  54% (6 out of 11) of High risks remained High, 58% (7 out 
of 12) of Moderate risks remained Moderate.  However, because 52% of risks were characterized as 
external programmatic to the project (i.e., source of risk is outside the direct control of the project),  
handling strategies identified by the Team were not as effective in reducing risk levels as they could have 
been if the sources of risk were within the project’s control.  In many cases, these handling strategies 
were actually contingency plans for dealing with the risks when they occur. 

Also of note is: 

• 64% (16 out of 25) of risks are related to the TRU Waste element of the project, including half (8 
out of 16) of the High risks and almost half (6 out of 16)  of the Moderate risks. 
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In summary, the following project actions are recommended based upon the discussions above: 

1. Take action to fund handling strategies not currently funded; 

2. Implement all risk and opportunity handling strategies and develop action items for each of the 
strategies that can be tracked to completion via a system which has visibility and accountability at 
the PBS level; 

3. Consider further development of risks and opportunities to allow an analysis of handling strategy 
cost and schedule impacts and determination of project risk-based contingency needs. 

 

1.0 INTRODUCTION 

1.1 Management Approach 

Savannah River Site (SRS) was constructed during the early 1950s to produce basic materials such as 
plutonium and tritium used for nuclear weapons production.  The site covers approximately 310 square 
miles in South Carolina and borders the Savannah River.  Chemical and radioactive wastes are by-
products of nuclear material production processes.  These wastes are treated, stored and, in some cases, 
disposed at SRS.  The primary Department of Energy (DOE) programs at SRS are the Environmental 
Management (EM) and the National Nuclear Safety Administration (NNSA) Programs.  The DOE EM 
Program work has been organized into Project Baseline Summaries (PBSs).  The PBSs have been 
projectized so the management principles contained in DOE Manual 413.3-1, Project Management for the 
Acquisition of Capital Assets, (Reference 4) can be applied. 

This Risk management Plan (RMP) defines the plan for managing specific project and programmatic risks 
identified and assessed as part of the risk management process associated with the SWSDP, 
PBS-SR-0013 (hereafter referred to as PBS) throughout its life cycle such that there is minimal and 
acceptable impact on the project’s cost, schedule, and operational performance.  This PBS funds the 
treatment, storage, and disposal of solid wastes generated at the Savannah River Site (SRS).  Risk 
management will be performed jointly with appropriate oversight by DOE-SR and contractor 
management.  The purpose of utilizing the R&O management process is to increase overall effectiveness 
of EM work associated with this project so risks are managed to acceptable levels and opportunities can 
be realized to enhance PBS scope completion.   

This document will consider potential sources of project related risks and opportunitiesa, including 
programmatic and technical risks, risks to the facility performance, risks from project integration into the 
SRS infrastructure and risks from interfaces with other projects and organizations.  This RMP also 
describes the roles and responsibilities of project personnel in performing risk and opportunity 
management functions; defines reporting and tracking requirements and results for related data and 
information; and the results of the above activities. 

Risk and Opportunity Management will be implemented throughout the life of the project.  The 
requirements and guidance established in this RMP are tailored to the SWSD Integrated Project and are 
consistent with the implementing guidance contained in: 

 

                                                      
a Risks are issues, which, if not adequately handled, can lead to detrimental project cost and schedule impacts.  They 
can also result in unsatisfactory facility operational performance.  Opportunities are issues which, if realized, provide 
cost savings and/or schedule improvement. 
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• Manual E7, Procedure 2.05 (Reference 1) 

• Manual E11, Procedure 2.62 (Reference 2) 

• WSRC-IM-98-00033, Systems Engineering Methodology Guidance Manual, Appendix B, Risk 
Analysis & Management (Reference 3)  

• DOE Order 413.3 (Reference 4) 

• DOE Manual 413.3-1 (Reference 5). 
 

1.2 Management Approach & Strategy  

The primary strategy of this assessment was to identify foreseeable risks to the SWSD Project associated 
with successful completion of the mission defined in PBS-SR-0013 within planned cost and schedule 
budgets.  A secondary strategy of the assessment was to capture opportunities that may be exploited to 
reduce project costs/schedules and/or provide cost effective performance improvements.  To support this 
strategy, the focus of this assessment was limited to the identification of risks and opportunities having 
potential impacts at the PBS level rather than at lower levels, such as individual facilities. 

 

2.0 PROJECT SUMMARY 

2.1 Project Scope Description 

This PBS scope covers storage, treatment and disposal functions for transuranic, low-level, mixed low-
level, hazardous, and sanitary wastes, as well as pollution prevention, waste minimization, waste 
certification, and other waste management support functions.  

In addition, this PBS covers surveillance and maintenance for the Consolidated Incinerator Facility (CIF) 
project, until closure (D&D) of the facility in FY 2008.  

This PBS also includes general infrastructure “landlord” functions, which are necessary for general 
operation of the site, and care of the site's shared infrastructure components and centralized support 
activities. Procurement and installation of capital equipment/general plant projects, which support 
“landlord” facilities and operations, are also covered by this project.  

The PBS also includes Cold War Historic Preservation scope. 

Waste management scope includes both disposition of legacy wastes, which have been generated by 
historical activities at SRS and have been stored for years awaiting disposal, and disposition of newly 
generated waste, which are being and will be generated by current and future EM and non-EM activities 
at SRS.  Elimination of the legacy inventory of low-level, hazardous and mixed low-level wastes will be 
completed in the short term (by the end of FY 2006).  Transuranic waste legacy will be dispositioned by 
the end of FY 2012. Newly generated wastes of all types will be disposed of in real time, in accordance 
with DOE Order 435.1, until completion of the EM mission at SRS, ensuring that a legacy waste issue is 
not created for the future.  Waste management programs will continue to support waste disposal and 
reduce volumes of newly generated wastes so far as possible. 

The CIF will remain under minimal surveillance and maintenance until FY 2008. Alternative disposal 
options for one particular waste stream (spent PUREX solvent waste) are being developed to allow the 
CIF to undergo closure (D&D) beginning in FY 2008.  The scope associated with the actual closure (D&D) 
of CIF is not part of this PBS. 
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It is anticipated some level of general “landlord” functions, and procurement and installation of capital 
equipment/general plant projects will continue until completion of the EM mission, along with the Cold 
War Historic Preservation scope.  The Effluent Treatment Project (ETP) is not part scope of the PBS-
0013; it is contained in PBS-0014C.  

The end-state for this project will be shipment of all legacy transuranic waste to the Waste Isolation Pilot 
Plant (WIPP); treatment and disposal of PUREX waste; elimination of all legacy inventories and steady-
state disposition of newly-generated wastes for as long as EM missions continue at SRS.  This project 
includes current and future waste disposition support for the National Nuclear Security Administration 
(NNSA) and other programs performing work at SRS. 

2.2 Goals and Objectives 

Listed below are goals and objectives of the PBS.   

• Legacy hazardous waste dispositioned by the end of FY 2006. 

• Legacy mixed low-level waste dispositioned by the end of FY 2006 with exceptions as specified in 
Contract Modification M120.  

• Legacy PUREX mixed waste dispositioned by the end of FY 2007. 

• Legacy low activity TRU drum waste dispositioned by end of FY 2008.  

• CIF surveillance and maintenance activities will maintain the facility in readiness to begin D&D in 
FY 2008. 

• Legacy high activity TRU waste boxes and drums dispositioned by end of FY 2012. 

• After the disposition of legacy waste is complete, SRS newly generated wastes will be disposed 
of normally within one year of receipt by Solid Waste to prevent a legacy waste problem from 
being created for future generations. 

• Waste facilities will be deactivated with the possible exception of portions of the Solid Waste 
Management Facility (SWMF) needed for on going NNSA missions.  Once deactivated, facilities 
will be maintained in a minimal surveillance and maintenance condition until transferred to PBS 
SR-0040 for final decommissioning or to PBS SR-0030 for final area closure. 

• EM mission complete for this PBS is driven by newly generated waste forecasts from other EM 
missions.  

• Executive Orders on waste reduction and minimization shall be met. 

• Site infrastructure programs are maintained at levels commensurate with the completion of EM 
mission. 

2.3 Assumptions 

Assumptions necessary to support the PBS strategy include the following: 

• EM will only operate Solid Waste facilities through completion of the EM mission. 

• EM will continue to provide Solid Waste services to non-EM waste generators at SRS through 
completion of the EM mission. 

• No new waste-stream from non-EM waste generators will be dispositioned by EM other than 
those currently planned. 
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• Infrastructure and Site Services should be assumed to be sized and maintained consistent with 
identified EM needs and requirements. 

• Infrastructure support to DOE users will continue to be provided through completion of the EM 
mission. 

The following are Government Furnished Services & Items (GFSI) assumptions that are part of the 
strategy: 

• Non-destructive assay (NDA) and non-destructive examination (NDE) equipment for large 
container waste will be provided by June 30, 2007 with funding from EM-HQ Office of 
Environmental Cleanup and Acceleration 

• Nuclear Regulatory Commission will issue Certificate of Compliance for TRUPACT-III by Dec 31, 
2007. 

• Central Characterization Project (CCP) will continue to operate and fund SRS TRU drum 
characterization through FY 2008. 

• CCP will operate and fund SRS TRU non-drum container characterization beginning no later than 
Sept 30, 2007 and running through Sept 30, 2010. After FY 2010, the equipment is retained at 
SRS and is operated by SRS resources to process newly generated TRU waste until the 
completion of the EM mission. 

• New Mexico Environmental Division will approve the WIPP Class 3 Permit Modification for 
elimination of headspace gas sampling and visual examination for high activity non-drum waste. 

• DOE will identify receiver sites for LLW, MW, and HW. 
• SRS shipping schedule will align with WIPP (Carlsbad) schedule. 
 

2.4 Assessment Scope 
Requirements and guidance used in planning and executing this program-level risk assessment comply 
with DOE Order 413.3, Program and Project Management for the Acquisition of Capital Assets.  Individual 
project risk management activities performed will be consistent with SRS procedures, guidelines and 
practices referenced below: 
 

• Manual E7, Conduct of Engineering and Technical Support (Reference 1); 
• WSRC Systems Engineering Guidance Manual - Appendix B: Risk and Opportunity Analysis and 

Management (Reference 3). 
 
This report addresses PBS-SR-0013 risks and opportunities through completion of the Project.  The 
report documents the assessment of risks and opportunities associated with implementation of the overall 
completion of PBS-SR-0013.  The risks identified, analyzed and documented in this report will be 
reviewed on an annual basis or more frequently as warranted by major changes to scope for PBS-SR-
0013 as driven by technical complexity, policy, funding, litigation, or legislation.  This report will also 
provide the input for PBS-SR-0013 to the SRS PBS rollup risk assessment and support the SRS Project 
Execution Plan (PEP). 
 

3.0 RISK & OPPORTUNITY MANAGEMENT TEAM ROLES & RESPONSIBILITIES 

The Risk & Opportunity (R&O) Management Team will be comprised of individuals selected to participate 
based upon their diverse knowledge and subject matter expertise.  The Team may include personnel who 
are core team members with additional independent subject matter experts participating as appropriate in 
the risk and opportunity assessment process.  The Team is responsible for performing R&O activities 
shown below in Figure 1. 
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Figure 1 - Risk & Opportunity Management Team Responsibilities 

The DOE-SR Federal Project Director for Solid Waste Stabilization and Disposition has overall 
responsibility for implementation of this RMP.  The activities required for the implementation of the RMP 
may be delegated; however, the responsibility remains with the identified function.  Specific 
responsibilities of participating Team members are listed below. 
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3.1 DOE-SR Federal Project Director for Solid Waste Stabilization and Disposition 

• Identifies and assigns DOE risk analysis participants; 

• Approves Core Team members; 

• Approves the RMP and its revisions; 

• Approves the transfer of risk from facility, project, or modification activities to the PBS; 

• Provides oversight of risk and opportunity management process to ensure implementation 
and integration between DOE and contractors. 

3.2 WSRC Solid Waste Stabilization and Disposition R&O Manager 

• Chairs formal project risk and opportunity assessment meetings; 

• Ensures risk and opportunity management process steps specified in this RMP are 
implemented; 

• Identifies and defends the budget and resources necessary to support the risk and 
opportunity management process; 

• Defines scope and schedule of program risk assessments; 

• Nominates Core Team members; 

• Assigns responsibility for implementing risk and opportunity handling strategies; 

• Actively engages in monitoring and addressing project risks and opportunities, and ensures 
that they are identified and managed; 

• Proposes the assessment likelihood and consequence/benefit thresholds and any changes 
to those criteria; 

• Ensures risk and opportunity status is reviewed and updated on an annual basis, or more 
frequently as warranted by major PBS lifecycle phase transition; 

• Ensures that risk and opportunity handling strategies are implemented and tracked to 
closure; 

• Ensures that configuration control is maintained for the SWSD Project (PBS-SR-0013) Risk 
/ Opportunity Management Database. 
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3.3 WSRC Solid Waste Stabilization and Disposition R&O Lead 

• Provides training and guidance to the R&O Team on applying the risk and opportunity 
management process; 

• Recommends planning and priorities for risk and opportunity management activities; 

• Facilitates formal risk and opportunity assessment meetings as required; 

• Performs the risk and opportunity analysis and prepares and maintains the RMP; 

• Prepares status/tracking/closure reports as requested; 

• Ensures that risks / opportunities and their handling strategy responsibilities transferred to 
the PBS from facilities, projects, and modifications are approved, documented, and 
reflected in subsequent risk and opportunity analyses; 

• Maintains configuration control of the SWSD Project (PBS-SR-0013) Risk / Opportunity 
Management Database. 

3.4 Risk and Opportunity Team Members 

The Risk and Opportunity Team members have the responsibility for identifying and managing 
programmatic and technical risks such as: 

• Identifying candidate risks and opportunities; 

• Screening candidate risks and opportunities for further consideration; 

• Grading risks to determine risk levels (i.e., high, moderate, or low) by defining risk 
probabilities and risk consequences; 

• Developing strategies for handling selected risks and opportunities; 

• Developing risk (opportunity) handling costs, and technical and programmatic risk 
(opportunity) based contingencies; 

• Implementing risk (opportunity) handling for assigned tasks; 

• Reviewing progress of risk handling strategies and redefining residual risk levels; 

• Reviewing progress of opportunity handling strategies; 

• Report impacts to probability of success. 

Individual responsibilities and approval process for the RMP is specified by Reference 2. 

3.5 Risk/Opportunity Assessment Team 

A team of senior Solid Waste personnel representing DOE-SR, Energy Solutions, and WSRC was 
assembled to serve as the Risk/Opportunity Assessment Team hereafter referred to as the Team.  The 
individuals who comprised the Team are listed below in Table 1. 
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Table 1 - PBS-SR-0013 Risk & Opportunity Assessment Team 

 

Name Organization Name Organization 

Herbert (Bert) 
Crapse 

DOE, TRU Waste Program 
Manager Tony Maxted EnergySolutions, WMAP 

Doug Hintze DOE, Federal Project Director Howard Pope DOE, Low Level Waste Program 
Manager 

William Morrison EnergySolutions, WMAP Luke Reid WSRC, WMAP 

David Swale EnergySolutions, WMAP Jonathan (Mike) 
Simmons 

DOE, Mixed Waste Program 
Manager 

Lee Fox WSRC, WMAP Thomas Thome WSRC, WMAP 

Jeffrey Stevens EnergySolutions, WMAP Kenneth 
Harrawood EnergySolutions, WMAP 

Holt Moran WSRC, WMAP James Harris                                           
Energy Solutions, WMAP 

Subhash Sethi BSRI, Systems Engineering Alexcia Delley WSRC, Systems Engineering 

Daniel Racki WSRC, Systems Engineering Cathy Flavin WSRC, Area Engineering 
Manager 

Steve Mackmull DOE, Waste Minimization 
Program Manager   

 

4.0 RISK & OPPORTUNITY MANAGEMENT PROCESS EXECUTION 

The methodology to be employed in managing risks and opportunities for the PBS is based on current 
methodology described in Appendix B of the Systems Engineering Methodology Guidance Manual (see 
Reference 3).  The process includes the following six elements, which are shown below in Figure 2 along 
with a brief description of the activities performed in each of the elements: 

• Planning 

• Identification 

• Grading 

• Handling/Response 

• Impact Determination 

• Integration 
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Figure 2 - Risk and Opportunity Management Elements 

A functional flow diagram of the entire risk and opportunity management process is shown below in 
Figure 3 and in additional detail in Figure 4.  As shown in the diagram, the process is a repetitive process 
that depends on periodic assessments. 

 

 
 

Figure 3 - Risk & Opportunity Management Process Functional Flow Diagram
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Figure 4 - Waste Management Area Projects  
PBS-SR-0013 Risk Update Planning Model 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Validate Risk  
Assessment Scope 
and Schedule  

Risk Process  
Overview   
 

Validate WMAP PBS 
Goals and Objectives

Validate WMAP PBS
Issues and  
Assumptions 
 

  

 
 

Validate Assessable 
Elements and  
Thresholds  
 

Prepare Risk 
Management Report Evaluate and  

Document Risks 

Confirm   
Team Members: 
Core and Support  

 
Identify and Document
Potential Risks & 
Opportunities 

Incorporate CommentsReview Risk
Management Report

Approve Report Issue Approved Risk
Assessment Report

LEGEND

Task to be performed

Controls

Responsibility

Due Date

Task #

OutputsInputs

4/19/06

1 2 3 4 5 

9 10 11 12 8 13

76

SE Guidance Document 
WSRC-IM-98-00033 SE Methodology Manual

 

 
 

 
 

 
 

 
 

  
 
 
 

 
 

 
 

KICK-OFF MEETING = 2hrs PRELIMINARY RISK MEETIING = 2 hrs  
 

 
 
 
 

  

 

 
 

 
 

 
 
 
 

 Formal RIsk Assessment Meetings- 4 hrs 
 
5/5 and 5/8 
*    

 Team 
Stakeholders

WSRC-IM-98-00033 WSRC-IM-98-00033 

Systems  
Engineering

Team
Stakeholders

WSRC-IM-98-00033

 
WSRC-IM-98-00033

 
WSRC-IM-98-00033

 

Team Team  Team

WSRC-IM-98-00033 

Team  Systems  
Engineering 

Team  Team 
Systems Engineering

WSRC-IM-98-00033

 

Systems  
Engineering

Task Complete

Systems   
Engineering  Team 

Systems Engineering 

WSRC-IM-98-00033 WSRC-IM-98-00033 WSRC-IM-98-00033 WSRC-IM-98-00033 WSRC-IM-98-00033 WSRC-IM-98-00033

 

 
 

 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 
 



Washington Savannah River Co. Document No. Y-RMP-E-00004 
Solid Waste Stabilization & Disposition Project (PBS-SR-00013) Revision 0 
Risk & Opportunity Management Plan July 06 2006 
  Page 21 of 86 

 

 

4.1 Planning 

Risk and opportunity management planning provides an approach for screening an activity for potential 
risks and opportunities, and for preparing a plan to assess and manage these events throughout the life 
cycle of the activity.  In addition to the elements of this plan that have already been addressed (e.g., 
scope, issues and assumptions, R&O Team), there are several other parameters that must be defined in 
this plan.  Planning involves tailoring the R&O management elements to the scope of the specific PBS 
assessment.  Planning is the responsibility of the team members identified in Section 3.  The following 
activities are performed and documented during the planning phase: 

• Confirm the R&O management elements to be performed, 

• Define the PBS-SR-0013 Assessment Scope (documented in Section 2.0) 

• Develop planning model for the assessment process, 

• Develop assessable elements to envelope the PBS, 

• Develop Categories for risk types, 

• Define the risk likelihood and consequence criteria definitions to be used for the PBS 
assessments,   

• Define the Opportunity Likelihood and Benefit Criteria definitions to be used for the PBS 
assessments, 

• Select key Operations, Engineering and other Subject Matter Experts, 

• Determine frequency of assessments, and 

• Determine method for tracking and reporting progress on handling strategy actions. 

Additional information on the parameters is provided below; information on tracking and reporting may be 
found under Section 4.6 of this plan. 

4.1.1 Assessable Elements 

To facilitate complete and thorough assessments, large projects/programs are normally screened for 
risks/opportunities at lower levels with smaller scopes typically referred to as assessable elements.  For 
the initial assessment under this plan, the PBS work breakdown structure (WBS) as shown in Appendix A 
will be used as the assessable elements.  The Team may determine that other assessable elements are 
more appropriate for future assessments.  Those different elements may be used; however, the revisions 
must be documented in a revision to Appendix A. 

4.1.2 Likelihood and Consequence/Benefit Criteria 

Criteria defining the likelihood and consequence/benefit ranges to be used for all assessments conducted 
under this plan will be developed by the R&O Team and documented as an appendix to this RMP (Ref. 
Appendix B).  Once established, any changes to the criteria will require a revision to this RMP. 

 

4.1.3 Frequency of Assessments 

At a minimum, risk and opportunity assessments of the PBS will be conducted on an annual basis.  
Additional assessments may be scheduled at the discretion of the R&O Manager. 
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4.2 Identification 

Identification is an organized approach for determining the events likely to affect the PBS scope and for 
documenting the characteristics of those events through a description of the event, which may happen, 
how it could affect the task under consideration, and a basis explaining why this event is considered a 
“risk” or an “opportunity.”  A risk is the potential outcome of an event, with detrimental impacts to an 
activity such as failure of a program to achieve mission objectives, exceeding cost and schedule 
constraints or negative impacts to environment and personnel safety.  An opportunity is the potential 
outcome of an event to improve performance, cost, or schedule of an activity or process. 

R&Os were identified by review of existing risk data, identified issues, project assumptions, project 
uncertainties, brainstorming, and by eliciting team discussion.   

The team identified and documented new risks and/or opportunities by answering the following questions: 

• What is the baseline? – the normal situation for the element containing the risk or opportunities 
(e.g., assumption, design basis) 

• What is the event? – The incident, occurrence, circumstance, etc., which may happen and is 
different from the normal situation.  

• What is the impact? – a statement of what effect or result the event will or could have on the 
normal situation (including performance, cost, and schedule impact) 

Tools such as brainstorming; past reviews; the Risk Screening Form; lists such as assessable elements, 
goals and objectives and issues and assumptions; and any other resources that deem appropriate may 
be used to elicit Team discussion and to provide consistency throughout this step.  Issues considered risk 
are then documented on the Risk and Opportunity Assessment Form, Appendix H.  This information will 
be used to create a database that will be maintained for this project as a core resource in managing risks 
and opportunities for the PBS.  In addition, each risk is assigned a unique number for tracking purposes. 

In addition to the identification of new risks, project team members may identify and submit 
risks/opportunities to the Risk Coordinator at any time.  The Risk Coordinator will compile these new risks 
and include these risks in the upcoming planned risk assessment or may bring these risks to the attention 
of the Project Manager to decide if a risk meeting should be held. 

This information was documented on the Risk and Opportunity Assessment Form shown in Appendix H.  
This information will create the PBS-SR-0013 R&O database and will provide the basis for managing 
R&O. 

4.3 Grading 

Grading is the process of evaluating the likelihood that the risk or opportunity event will occur, assessing 
the range of possible outcomes (consequences or benefits), and combining these two elements to 
establish a risk or opportunity level.  These grading results may then be used to prioritize risks and 
opportunities.  Using the definitions for likelihood and consequence (or benefit) defined in Tables B-1and 
B-2 (B-3 and B-4) in Appendix B, the Team will evaluate all identified risks and opportunities and 
determine a risk or opportunity level of High, Moderate, or Low for each event.  Risk levels will be 
determined by simply plotting the likelihood and consequence values for each risk on the matrix shown in 
Figure B-1 in Appendix B.  In a similar fashion, opportunity levels will be determined by using the matrix 
shown in Figure B-3 in Appendix B. 



Washington Savannah River Co. Document No. Y-RMP-E-00004 
Solid Waste Stabilization & Disposition Project (PBS-SR-00013) Revision 0 
Risk & Opportunity Management Plan July 06 2006 
  Page 23 of 86 

 

 

For each determination of Likelihood and Consequence/Benefit, the Team will provide a statement that 
defines the basis for the Team’s selection of those particular criteria ranges (i.e., what is the basis for 
believing that Event ID is Very Likely to occur, with Significant consequences?).  Each evaluation of risk 
Consequence will also include an estimate of the most significant cost and schedule impacts to the PBS 
assuming that the risk occurs.  In a similar fashion, each evaluation of opportunity Benefit will include an 
estimate of the most significant cost and schedule reductions, assuming that the opportunity can be 
brought to fruition. 

4.4 Handling/Response 

After Risk Levels/Opportunity Factors are determined, Handling Strategies are developed.  Risk handling 
strategies are developed for the purpose of eliminating or at least reducing, the probability and/or 
consequences of a risk.  Risks with risk levels of “Moderate” or “High” will have strategies that reduce, 
transfer, mitigate, or avoid the risk.  The Team should consider ease and effectiveness of implementation 
(cost and schedule impacts) when selecting a handling strategy.  In special circumstances as agreed to 
by the Team, risks with a risk level of “Moderate” may have a handling strategy of accept.  Low risks 
should be evaluated for simple and cost effective handling strategies.  Low risks may be accepted with no 
further action.  Proper definition and execution of risk handling strategies optimize the success of the end 
product.  Risk handling strategies (see Figure B-2 in Appendix B) are grouped into the following four 
categories and in the order of preference to eliminate/minimize the risk: 

• Risk Avoidance: A handling strategy that prevents the risk from occurring.  This type of strategy 
essentially drives to zero the probability or the consequences of the risk occurring, eliminating the 
risk. 

• Risk Reduction: A handling strategy that reduces risk likelihood, but does not eliminate it.  This 
type of strategy reduces the likelihood.  The risk remains, but at a reduced level. 

• Risk Mitigation: A handling strategy that reduces risk, but does not eliminate it.  This type of 
strategy mitigates the consequences of a risk.  The risk remains, but at a reduced level. 

• Risk Transfer: A handling strategy that transfers the risk to a new owner (e.g., a different project).  
The new owner must accept the risk before it can be transferred.  See Appendix E for the 
methodology for transferring risks. 

• Risk Acceptance: A handling strategy that accepts the risk “as is”.  This type of strategy does not 
attempt to reduce the risk level.  Low level risks are examples of the types of risks that are 
normally subject to being accepted. 

An opportunity handling strategy (See Figure B-4) is just the opposite of a risk handling strategy in that 
the goal is to make rather than prevent something from happening.  Similar to risk, opportunity handling 
strategies should be considered based on the ability to achieve the greatest overall benefit.  Opportunity 
handling strategies can be grouped into the following four categories and in the order of preference to 
maximize the opportunity:  

• Exploit: A handling strategy that eliminates the uncertainty associated with a particular 
opportunity by making it definitely happen. 

• Share: A handling strategy involves allocating ownership of an opportunity to a third party who is 
best able to handle it, both in terms of maximizing the likelihood of occurrence, and increasing 
potential benefits should the opportunity be realized. 

• Enhance: A handling strategy that aims to increase the Opportunity Factor to make it more 
acceptable by increasing the likelihood of occurrence and/or consequences (benefits), by 
identifying and maximizing key opportunity drivers. 
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• Ignore: A handling strategy that does not take any special measures to address opportunities.   

Following the identification of handling strategies, the handling strategy is documented on the Risk 
Assessment Form.  Based on the Risk Handling Strategy, the likelihood and consequences are re-
evaluated to determine “how much” the risk level is anticipated to be lowered, e.g., from a high to 
moderate level by taking credit for the defined risk handling strategy.  If the risk is not completely 
eliminated through implementation of the Risk Handling Strategy, the residual or remaining likelihood, 
consequence(s), associated uncertainties (in terms of cost or schedule impacts), and risk level are 
documented on the Risk and Opportunity Assessment Form to facilitate the development of project cost, 
schedule and contingency analysis. 

Risk Handling Strategy is normally implemented via one or several action items.  These Risk Handling 
Strategy action items along with the responsible organization and individuals, and forecasted completion 
date are documented in the risk database. 

4.5 Impact Determination 

Risk and opportunity impact determination is an evaluation of cost and schedule impacts of the risks 
and/or opportunities on the PBS.  It includes not only the cost and schedule impacts of implementing risk 
and opportunity handling strategies, but also the residual risk cost and schedule impacts. 

To facilitate this process, the Team will provide estimates for the cost and schedule impacts of 
implementing the recommended handling strategies for each risk and/or opportunity assessed.  Each risk 
handling strategy impact will be reviewed by the responsible PBS Manager, or designee, and the Cost 
Estimator, against the existing PBS cost and schedule baselines to ensure that the uncertainty associated 
with the risk has not already been factored into the cost estimate range and schedule.  If the 
risk/opportunity handling strategy costs are not already integrated into the PBS cost baseline, then 
handling strategy costs must be added.  If risk/opportunity handling strategy schedule impacts are not 
already integrated into the PBS schedule, then the impacts must be factored into that schedule as well. 

In addition, the Team will provide estimates for cost and schedule impacts of the residual risks (best, most 
likely, and worst case) to facilitate the generation of a risk-based cost exposure estimate that may be 
used by the PBS Manager in planning future year PBS budgets. 

4.6 Integration 

Integration is simply the incorporation of risk and opportunity management actions into the PBS baseline.  
It includes the elements of: 

• Making decisions on courses of actions to pursue; 

• Adding necessary funding to PBS budgets; 

• Adding required time to PBS schedules; 

• Reporting results; 

o Periodic assessment results via RMP; 

o Ongoing status via periodic Integrated Project Team (IPT) meetings. 

• Developing handling strategy action items; 

• Tracking to facilitate efficient management of all risks and opportunities; 

• Trending to ensure that existing risk levels are decreasing and opportunities are being realized. 
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Additional information is provided below on how reporting, tracking, and trending are to be implemented 
under this plan: 

4.6.1 Reporting 

The results of all regularly scheduled assessments will be documented (see Section 5.0) in a formal 
report following the general guidelines provided in Appendix B of the Systems Engineering Methodology 
Guidance Manual (see Reference 3).  Follow up assessments may be documented in a revision to the 
initial assessment report, or they may be documented in separate reports, at the discretion of the R&O 
Manager.  

4.6.2 Tracking and Trending 

Current risk and opportunity status and the status of their handling strategy action items will be reported 
at regularly scheduled IPT meetings.  An example format for reporting risk / opportunity status may be 
found in Appendix F.  To ensure that action items are completed as planned and on a timely basis, all 
action items will be entered into a tracking system, such as the Site Tracking and Reporting System 
(STARS), which has visibility and accountability at the PBS level. 

Although this was the first effort at putting together a SWSDP contingency, it provides a management tool 
for Federal Project Directors to manage program risk.  Key to maintaining this as an effective tool is 
updating the PBS risk assessments to current assumptions and direction, and increasing the scrutiny of 
out-year risk event possibilities to better populate the number of out-year risks. The following 
recommendations are provided to ensure continuing compliance with DOE Order 413.3. 

• Establish risk coordinator function: track risk changes and schedule annual updates.   

• Review with DOE management the risk status on a periodic basis, keeping track of any changes 
or new risks.  Integrate with current monthly reporting. 

• Hold an annual PBS risk workshop to  

o share risk status, trends, and lessons-learned 

o update PBS risk assessments and contingency estimates at the discretion of Federal Project 
Directors 

o update SWSDP contingency and integrate contingency estimates.  

• Use the PMP/PEP programmatic assumptions for PBS risk assessments and assessment of 
cross-cutting risks.  These assumptions are developed annually through the process to update 
the PMP/PEP and to support budget formulation. 

• Benchmark the SRS PBS risk management process with that of other DOE sites. 

 

5.0 RISK MANAGEMENT IMPLEMENTATION  

5.1 Risk Categories 
Prior to starting the PBS-SR-0013 risk management update, a planning model was developed.  This 
planning model is shown in Figure 4.  The model was developed to ensure appropriate R&O 
management elements were included in the PBS-SR-0013 risk update activities and logically ordered and 
scheduled to optimize the efficiency of the team and minimize iterations.  Confirmation of the planning 
model was obtained from DOE Federal Project Management as the initial step in the PBS-SR-0013 risk 
update process. 
 
The following 10 risk categories were developed and a rollup of previous risks relative to these categories 
was performed.  The SWSDP Risk Categories are defined in Table 2: 
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Table 2 - PBS-SR-0013 Risk Groupings 

 

Risk 
Category 
# 

Risk Category Title Risk # Description 

001 Regulatory, 
Stakeholder and AB 
Concerns 

006, 012, 018 Risks relating to Federal, State and local stakeholder 
actions such as external legislative changes, lawsuits 
and stakeholder approvals such as permitting, 
licensing and authorization bases. 

002 Funding, Priorities, 
Resources 

005, 011 Risks relating to funding shortfalls for the SWSDP 
brought about by shifting priorities within Federal 
Government, DOE, and SRS Contractor(s). Includes 
cross-cutting resource issues such as demographics 
and availability of specialist resources. 

003 Waste Characterization 002, 003 Risks relating to waste disposal issues, either from 
significant technical mischaracterization or from poor 
estimates of waste volume leading to exceedance of 
disposal capacity. 

004 External Events 021, 022, 024 Risks relating to the effects of weather events: e.g. 
earthquake, hurricane, tornado, fires. or a terrorist or 
other national security event. 

005 External Vendor/ 
Interface Events 

019, 025 Risks related to issues at external vendors or other 
DOE sites used for waste treatment and disposal. 
Includes vendor non-availability and liability issues for 
emergent discovery conditions. 

006 TRU Waste Program 
can not be completed 
by 2012 

008, 009, 010 ,013, 
014, 015, 016, 017,  
020,  

Risks related to the inability to complete the 
disposition of legacy TRU waste by 2012. 

007 Waste with No Path to 
Disposal 

001 Risks related to the generation of wastes with no path 
to disposal. 

008 End State 007 Risks associated with the uncertainty of end-state for 
on-site storage, treatment and disposal facilities at 
SRS.  

009 Process / Operation 
Upset 

004  Risks associated with an operational event (explosion, 
deflagration, spill, equipment malfunction) leading to a 
period of inability to operate normally. 

010 Transportation 023 Risks related to a significant transportation event 
leading to either a shutdown of transportation of 
wastes or a significant impact to operations. 
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5.2 Brainstorming by Assessable Element 
After validation of the planning model, the team closely defined the scope and implementation 
assumptions of PBS-SR-0013 (this information can be found in Section 2 of this plan).  After the scope 
and assumptions were defined, assessable elements were developed for the scope.  The assessable 
elements cover the entire scope of PBS-SR-0013 and were derived by performing a simplistic functional 
analysis on the PBS.  The assessable elements were used to guide the team through the brainstorming 
sessions to ensure all elements of PBS-SR-0013 had been assessed. 
 

5.3 Analysis of Risk Grouping 
The team determined the residual risk, i.e. the risk remaining after the risk strategy was applied.  This risk 
took the form of a best case, most likely case and worst case residual impact and a likelihood of 
occurrence.  When determining this impact it was necessary to estimate the dollar value (best case, most 
likely case and worst case) of the portion of the residual impact, which would affect PBS-SR-0013.  These 
values would form the input to the T&PRA Monte Carlo model.  The residual impact therefore took the 
form of a total residual impact (used to determine the residual risk level) a portion of which may be (in 
certain cases) near-term impact. 
 
The profile of risks, risk handling strategies and residual risk was then reviewed by the team and a further 
grouping applied.  Some risks could be realized in the near term and handled in the near term, (near term 
being defined as up to and including FY 2012).  Other risks could be realized in the out-years (being 
defined as after 2012) and handled either near term or in the out-years.  Other risks could be realized in 
the out-years and only handled in the out-years. It was necessary to develop groupings to reflect these 
differences as the groups would have differing priorities for implementation of risk handling strategies 
rather than being simply based on their residual risk level.  The groupings shown in Table 3 were 
developed and applied to the risk population: 
 
 

Table 3 - PBS-SR-0013 Risk Groupings 

 

Group Near Term 
Risk 

Out-year 
Risk 

Near Term 
RHS 

Out-year 
RHS 

Near Term 

Consequences 

Out-year 
Consequences 

1 X  X  002, 004, 006, 
017, 018, 019, 
021, 022, 023,  
024 

* 

2 X  X   008, 009, 010, 
012, 013, 014, 
015,   016,   020 

3  X X   001, 003, 005, 
007,   011,   025 

4 

 

 X  X  X 

* Some Group 1 risks may have both near term and out-year consequences. 
 
In total 11 High risks, 12 Moderate risks and 2 Low risks were reduced to 6 High risks, 4 Moderate risks 
and 1 Low risks after the application of risk handling strategies.  1 risk was avoided completely.   
 
The following is an inventory by risk group: 
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Table 4 - PBS-SR-0013 Risk Total by Risk Group 

 
 Before RHS After RHS 
Group 1 
High Risks 1 (Risk # 002) 0 
Moderate Risks 8 (Risk # 004, 006, 017, 018, 

    019, 021, 023, 024) 
5 (Risk #  002, 004, 017, 018, 
    019) 

Low Risks 1 (Risk # 022) 5 (Risk #  006, 021, 022, 023, 
    024) 

Risks Avoided 0 0 
Group 2 
High Risks 7 (Risk # 008, 009, 010, 013, 

    014, 015, 020) 
4 (Risk # 008, 009, 010, 015) 

Moderate Risks 2 (Risk # 012, 016) 3 (Risk # 013, 014, 016) 
Low Risks 0 1  (Risk #  012) 
Risks Avoided 0 1  (Risk #  020) 
Group 3 
High Risks 3 (Risk # 003, 005, 011) 2 (Risk # 005, 011) 
Moderate Risks 2 (Risk # 001, 007) 3 (Risk # 001, 003, 007) 
Low Risks 1 (Risk # 025) 1 (Risk # 025) 
Risks Avoided   
Group 4 
High Risks None None 
Moderate Risks None None 
Low Risks None None 
Risks Avoided None None 

 
 

5.4 Action Items 
The risk handling strategies developed by the team were then broken down into Action Items.  Each 
action item was described in detail and the organization or individual responsible for its execution 
assigned.  An estimate of the risk handling strategy cost and schedule was also made.  The cost 
estimates for risk handling strategies which will be implemented should be added to the PBS-SR-0013 
cost baseline if not already included. 
 
The Monte Carlo analysis provided a near term cost contingency value of $ 715 Million and out-year life 
cycle cost contingency value of $ 545 Million at an 80% probability.  This cost contingency should be 
included in the PBS-SR-0013 baseline. 
 
The status of PBS-SR-0013 risk will be summarized in a “risk-o-meter” which integrates project 
confidence in risk handling strategy success with the currently planned risk management activities and 
risk levels to show which risks specifically are of high, moderate or no concern to management.  The risk-
o-meter is shown in Appendix F. 
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6.0 COST CONTINGENCY ANALYSIS SUMMARY 

The results of the cost contingency Monte Carlo analysis for an 80% confidence level required to cover 
the SWSDP risk potential cost impact are as follows.  Risk impacts were determined for two separate cost 
contingency analysis: 

• Near Term Cost Resulting from T&PRA Risks @ 80/20 Confidence                       $715 Million 

• Out-year Life Cycle Cost Resulting from T&PRA Risks @ 80/20 Confidence         $545 Million 

• Cost Resulting from Schedule Risks impacts to T&PRA @ 80/20 Confidence           $0 
 

Figure 6.1 – Near Term Risk Contingency Profiles 
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Figure 6.2 – Out-Year Life Cycle Risk Contingency Profiles 
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7.0 RESULTS OF ANALYSIS 

7.1 Risk Progress 

This RMP will be reviewed and concurred by the team prior to issuance.  This RMP is intended to be 
revised periodically when appropriate and will be formally reviewed and revised annually.   

Risk/Opportunity Handling Strategies are actions performed by the Team to mitigate a risk or improve the 
likelihood of an opportunity.  Each risk and opportunity will be assigned to a Project team member as the 
Risk/Opportunity Point of Contact.  Actions will be tracked to completion by existing data management 
systems.  

In between formal risk assessments, if a risk probability and/or consequence changes the Risk Point of 
Contact is responsible for informing the Risk Coordinator of these changes.  The Risk Coordinator will 
assess and report if there is any impact to the risk grade and handling strategies.   

The risk/opportunity status will be discussed at least quarterly.  Data for this status will come from project 
schedule status and communications with responsible person/organization.  The Risk Coordinator will 
generate and communicate to Project Team in the following Matrix known as a Risk-O-Meter located in 
Appendix F. 
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7.2 Risk Data 
Complete information on any risks may be found on appropriate Risk Summary Sheet located in 
Appendix H 
 

7.3 Assessment Results 

The High, Moderate, and Low  risks are summarized in Tables 7.3.1, 7.3.2, 7.3.3, and 7.3.4 respectively.  
For each of these risks, the Risk Assessment Team developed a preferred handling strategy that either 
reduced the event probability or mitigated the event consequence.  Three opportunities (see Table 7.3.4) 
were identified during this assessment.  
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Table 7.3.1 - Summary of High Risks 

 
Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Mitigation 
Strategy 

Residual 
Risk 

Comments / 
Status  

002 (2)  
 
Funding 
Priorities / 
Resources 

Waste Mischaracterized  
 
Near Term Risk 

1. The waste certification program must invest in 
oversight, training and direction to waste generators. 
                                                      (Luke Reid)  
 
2. SW must serve as a single point of focus for all 
offsite shipments.                         (Jeff Stevens) 
 

Reduce Moderate  

003 (3) 
 
 
Waste 
Characterizati
on 

Poor Waste Forecasts 
(Volume, Ci, Category)  
 
Out-year / Life Cycle Risk 

1. Maintain contact with generators and require 
frequent forecast updates.              (Luke Reid)   
 
2. Fund non-forecasted treatment and disposal costs 
within the waste generating project.  
                                                       (Tony Maxted) 
 

Reduce & 
Transfer 

Moderate  

005 (5) 
 
 
 
External 
Vendor / 
Interfaces 

SRS Funding Impacts 
Outside of this PBS  
 
 
 
Out-year / Life Cycle Risk 

1. Reprioritize and rebase line strategic plan and 
PBS end states.  Annual forecasts and PEG would 
be utilized to reprioritize out-year funding.       
                                                   (Tony Maxted)  
 
2. Maintain interface with National TRU program.   
                                                  (Dave Swale) 
 

Accept High  

008 (6) 
 
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 

Remediation Performance 
Does Not Meet Execution 
Schedule  
 
 
Near Term Risk 

1. Monitor production trends, respond aggressively 
to negative trends, and maintain spare capacity in 
F&H Labs, TVEF, MRS, SRNL, and F-Canyon 
facilities.   
                                                  (Ken Harrawood) 
 
2. Identify the problems drums as early as possible 
to develop and implement the remediation strategy.  
                                                  (Lee Fox)   
 
3.  Alternative strategy may be to transfer to the 
TRU HA Program.                     (Tony Maxted) 
 

Accept High  
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Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Mitigation 
Strategy 

Residual 
Risk 

Comments / 
Status  

009 (10)  
 
 
 
 
 
Transportatio
n 

High Activity TRU Waste 
Processing Throughput 
Does Not Meet Execution 
Schedule   
 
 
Near Term Risk  

1. Pursue the opportunities for Pu-238 disposal. –  
                                                 (Sonny Goldston) 
 
2. Pursue relief from WIPP transportation and 
disposal requirements for prohibited items.  There is 
a small volume of waste outside the capability of 
planned facilities that will require relief. - 
                                                  (Dave Swale) 
 
3. Continue efforts to influence TRUPACT-III 
requirements prior to requesting relief. –  
                                                   (Bert Crapse) 
 

Mitigate & 
Reduce 

High  

010 (6) 
 
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 

Remote-Handled TRU 
Waste  
 
 
 
 Near Term Risk 

1. Fund staffing to bound the scope of the problem 
and define/develop SRS remote-handled 
characterization and certification program.     
                                                   (Tony Maxted)   
 
2. Investigate options such as ship to Oak Ridge or 
repackage to meet the lower concentration 
requirements of contact-handled TRU waste.      
                                                 (Dave Swale) 
 
3. Disposition of SRS RH-TRU wastes along side 
Battle RH-TRU that must be completed by the end 
of FY08.                                  (Dave Swale) 
 

Mitigate High  

011 (2) 
 
Funding 
Priorities / 
Resources 
 

No Defined Certification 
Program for New TRU 
Waste Post FY 2012  
 
Out-year Risk / Life Cycle 
 

1. Develop a long-term strategy for management of 
ongoing generation of TRU wastes.       
                                                (Tony Maxted) 

Accept High  

013 (6) 
 
TRU Waste 
Program can 
not be 
completed by 
2012 
 

Vent and Purge Operations 
Do Not Meet Throughput 
Requirements  
 
Near Term Risk 

1. Monitor production trends, respond aggressively 
to negative trends.              (Lee Fox)   
 
2. Engineering initiatives to improve throughput, 
such as the 24 hrs purging and no purge options.     
                                            (W. Morrison) 
 

Mitigate & 
Reduce 

Moderate  
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Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Mitigation 
Strategy 

Residual 
Risk 

Comments / 
Status  

014 (6) 
 
TRU Waste 
Program can 
not be 
completed by 
2012 

Culvert Retrieval 
Operations Do Not Meet 
Throughput Requirements  
 
Near Term Risk 
 

1. Resolve issues that are preventing the drum 
retrieval.                                          (Lee Fox) 
 
2. Mining strategy for retrieval needs to be firmed 
up.                                                   (Lee Fox) 
 

Reduce Moderate  

015 (6)  
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 

Technical Performance of 
NDA/NDE/HSG Does Not 
Meet Requirements  
 
 
Near Term Risk 

1. Work with WSMS to develop AB solutions.              
                                                      (Lee Fox)   
2. Obtain different NDA equipment.   
                                                     (Dave Swale)   
 
3. Remediate the drum.  -            ( Ken Harrawood) 
 
4. Place drum into the high activity group.   
                                                     (Tony Maxted) 
   
5. Regulatory exemptions.            (Dave Swale) 

Reduce High  

020 (6) 
 
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 
 

High Wattage Drums That 
Can Not Be Shipped  
 
 
 
Near Term Risk 

1.  Make sure that TRUPACT-III can handle high 
wattage shipments.                      (Bert Crapse)  
 
2. Identify drums and wattage of the drums as early 
as possible.                                   (Lee Fox)   
 
3. Repackage the drums.             (Ken Harrawood)  
 
4. Incorporate into baseline.         (Tony Maxted) 

Avoid Zero  

 
*For T&PRA cost contingency considerations, it is assumed that any residual risk schedule consequence impacts have already been factored into 
the normal project schedule contingency.  Consequently, the cost equivalents of the residual risk schedule consequence impacts will not be 
included in the T&PRA cost contingency. 
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Table 7.3.2 - Summary of Moderate Risks 

Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Mitigation 
Strategy 

Residual 
Risk 

Comments / 
Status  

001 (7)  
 
 
 
 
Waste with No 
Path to 
Disposal 
 

No Path to Disposal  
 
 
 
 
Out-year / Life Cycle 
Risk 

1. Continue to investigate new treatment or disposal 
options or expand the capability of existing options.       
(Jeff Stevens)   
 
2. An annual evaluation is performed to status waste 
streams for no path for disposal.  
                                                      (Sonny Goldston) 
 
3.  Requirements to preauthorize the generation of 
waste.                                          (Sonny Goldston) 
 

Accept Moderate  

004 (4) 
 
 
External Events 
 

Process / Operating 
Envelope Upsets  
 
Near Term Risk  

1. Margins built into facility limits, safety Controls to 
protect the worker, and redundant equipment for key 
systems should mitigate the impact of any 
process/operating envelope upset.      
                                                       (W. Morrison) 

Reduce Moderate  

006 (1) 
 
 
 
Regulatory 
Stakeholders 
and AB 
Concerns 
 
 

Regulatory Impacts  
 
 
 
Near Term Risk 

1. Actively engage in the comment period for any 
proposed regulatory changes.        (Luke Reid)  
 
2. Successful waste programs will enhance 
negotiating position on implementation and 
compliance schedules.                   (Dave Swale)   
 
3. Maintain an effective working relationship with 
regulators and stakeholders.   
                                                       (Sonny Goldston) 
 

Mitigate & 
Reduce 

Low  

007 (6) 
 
 
 
Waste with No 
Path to 
Disposal 
 
 

Closure of Solid Waste 
Facilities to Meet End 
State  
 
Out-year / Life Cycle 
Risk 

1. Maintain an effective working relationship with 
regulators and stakeholders.  
                                                       (Sonny Goldston) 
 
2.  Continual maintenance of performance 
assessments and waste certification programs.   
                                                        (Luke Reid)  

Reduce Moderate  
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Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Mitigation 
Strategy 

Residual 
Risk 

Comments / 
Status  

012 (1)  
 
Regulatory 
Stakeholders 
and AB 
Concerns 
 
 

Fragmented Safety 
Basis  
 
Near Term Risk has 
some Outer -years 
Impacts 

1. Good safety compliance analytical support for day 
to day operation.                        (W. Morrison)   
 
2. Safety compliance support for ongoing DSA 
programmatic improvement efforts e.g. DSA upgrade 
and update.                                (W. Morrison) 
 
3. Training the operational and engineering personnel 
and robust self assessment to ensure compliance.   
                                                  (W. Morrison) 
 
 

Mitigate & 
Reduce 

Low  

016 (6) 
 
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 
 

Availability of a Certified 
Large Box 
Characterization System 
 
Near Term Risk 

1. Manage the GFSI provisions closely.   
                                                       (Bert Crapse)    
 
2. Ensure proper design basis and testing is done 
prior to hand over to SRS.  
                                                    (John Pierpoint) 
 
3. Possibilities of taking over the project after phase II 
completion.                                  (John Pierpoint) 

Accept Moderate  

017 (6) 
 
TRU Waste 
Program can 
not be 
completed by 
2012 
 

Availability of TRUPACT 
III  Shipping Container  
 
Near Term Risk 

1. Minimize the number of packages requiring 
TRUPACT III (future generated waste).   
                                                       (Dave Swale)  
 
2. Maintain communications with Carlsbad.       
                                                       (Dave Swale) 
                   

Accept Moderate  

018 (1) 
 
Regulatory 
Stakeholders 
and AB 
Concerns 
 

Safety Analysis (DSA) Is 
Not All Encompassing  
 
Near Term Risk 

1. Programmatic upgrade and annual updates of 
safety basis documents.              (W. Morrison)  
 
2. Periodic assessments to ensure key inputs and 
assumptions are protected.          (W. Morrison) 

Reduce Moderate  
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Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Mitigation 
Strategy 

Residual 
Risk 

Comments / 
Status  

019 (5) 
 
 
 
External 
Vendor / 
Interfaces 

CCP Resources Are 
Redeployed due to DOE 
Complex Priorities  
 
Near Term Risk 

1. SRS trains in-house staff to assume critical CCP 
roles in the event that CCP resources are redeployed.   
(Lee Fox)  
 
2.  CCP provides some strength in depth to allow for 
turnover and retain key staff at SRS.  Dave Swale.  
Project is progressively getting closer and closer to 
the end date.    
                                                      (Jeff Stevens) 
 

Reduce Moderate  

021 (4) 
 
 
External Events 
 

External Events Cause 
Infrastructure 
Requirements to 
Exceed Budget  
 
Near Term Risk 
 

1.  Gradually shrinking the site footprint and 
consolidating missions in geographical areas to 
minimize the number of areas of concern.  
                                                    (Chuck Campbell)    
2. Reducing the need for long inter-area connectivity 
such as roads, rail, steam and utilities.      
                                                  (Chuck Campbell) 
 

Reduce Low  

023 (10)  
 
 
 
 
 
Transportation 

Transportation Issues   
 
 
 
 
   
Near Term Risk 

1.  Use certified transportation agencies whenever 
possible to reduce the exposure to poor transportation 
practices.                                    (Luke Reid)   
 
(2) Limit the transportation of wastes by maximizing 
payloads and avoiding the need for multiple 
shipments.                                  (Ken Harrawood)   
 
(3)Ensure that waste is packaged properly in 
compliance with DOT regulations to be safe in the 
event of accident scenarios.      (Luke Reid) 
 
 
 
 

Mitigate & 
Reduce 

Low  

024 (4) 
 
 
External Events 

External Weather & Fire 
Events  
 
Near Term Risk 

1. Reduce the legacy TRU inventory as fast as 
possible by shipping off-site.         (Jeff Stevens) 
 
2. Limit the volume of waste, which is, stored above 
ground waiting to be disposed to as low a volume as 
possible.                                       (Jeff Stevens) 
 

Reduce Low  
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Table 7.3.3 - Summary of Low Risks 

 

Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Mitigation 
Strategy 

Residual 
Risk 

Comments / 
Status  

022 (4)  
 
 
External 
Events 

 1.  Reduce legacy waste inventories (particularly 
TRU waste) as fast as possible to reduce reliance 
on off-site vendors in the long term.    (Jeff Stevens)  
 
2. Dispose of waste on-site whenever possible to 
avoid the need to transport waste off-site.   
                                                       (Tony Maxted)  

Reduce Low  

025 (5) 
 
 
External 
Vendor / 
Interfaces 
 

External Vendor Liability   
 
Outyear / Life Cycle Risk 
 

1. Dispose of wastes on-site whenever possible.        
(Tony Maxted)   
 
2. Ship TRU waste to WIPP as expeditiously as 
possible so that exposure to externally generated 
risk is minimized.                             (Jeff Stevens) 

Reduce Low  

 
 

Table 7.3.4 - Summary of Opportunities 

Opportunity 
Risk ID Responsibility Opportunity Title 

Mitigation 
Strategy Residual Comments / Status 5/31/06 

027 Tony Maxted Non-EM Generators Pay for Waste Management 
(TRU, Low Level, and Mixed Waste) 

Enhance Most Significant 
Cost Impact ($k):  

$200M    

028 Tony Maxted Certification of TRU Waste Generators at SRS Enhance Most Significant 
Cost Impact ($k):  
$2,500 

 

029 Tony Maxted Disposal of PAD 1 Pu238 Waste on Site Enhance Most Significant 
Cost Impact ($k):  

20,000 
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Table 7.3.5 - Summary of Risks Requiring Funding to Ensure  
Implementing Handling Strategies in Near Term  

 

Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Implementation 
Cost in K 

Residual 
Risk 

Comments / 
Status  

004 (4) 
 
 
External 
Events 
 

Process / Operating 
Envelope Upsets  
 
Near Term Risk  

1. Margins built into facility limits, safety Controls 
to protect the worker, and redundant equipment for 
key systems should mitigate the impact of any 
process/operating envelope upset.   (W. Morrison) 

100 Moderate  

010 (6) 
 
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 

Remote-Handled TRU 
Waste  
 
 
 
 Near Term Risk 

1. Fund staffing to bound the scope of the problem 
and define/develop SRS remote-handled 
characterization and certification program. 
                                                      (Tony Maxted)   
 
2. Investigate options such as ship to Oak Ridge 
or repackage to meet the lower concentration 
requirements of contact-handled TRU waste.  
                                                        (Dave Swale) 
 
3. Disposition of SRS RH-TRU wastes along side 
Battle RH-TRU that must be completed by the end 
of FY08.                                         (Dave Swale) 
 

100 High 
 

 

011 (2) 
 
Funding 
Priorities / 
Resources 
 

No Defined Certification 
Program for New TRU 
Waste Post FY 2012  
 
Out-year Risk / Life Cycle 
 

1. Develop a long-term strategy for management 
of ongoing generation of TRU wastes.      
                                                        (Tony Maxted) 

100 High  

013 (6) 
 
TRU Waste 
Program can 
not be 
completed by 
2012 
 

Vent and Purge 
Operations Do Not Meet 
Throughput Requirements  
 
Near Term Risk 

1. Monitor production trends, respond aggressively 
to negative trends.                           (Lee Fox)   
 
2. Engineering initiatives to improve throughput, 
such as the 24 hrs purging and no purge options.  
                                                       (W. Morrison) 
 

3,000 Moderate  
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Risk 
ID 

Risk 
Category # Risk Title / Grouping 

Handling Strategy Implementation 
(Responsible Org / Manager) 

Implementation 
Cost in K 

Residual 
Risk 

Comments / 
Status  

015 (6)  
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 

Technical Performance of 
NDA/NDE/HSG Does Not 
Meet Requirements  
 
 
Near Term Risk 

1. Work with WSMS to develop AB solutions.            
                                                    (Lee Fox)   
2. Obtain different NDA equipment.   
                                                    (Dave Swale)   
 
3. Remediate the drum.  -           (Ken Harrawood) 
 
4. Place drum into the high activity group.   
                                                     (Tony Maxted) 
   
5. Regulatory exemptions.           (Dave Swale) 

2,000 High  

016 (6) 
 
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 

Availability of a Certified 
Large Box 
Characterization System  
 
Near Term Risk 

1. Manage the GFSI provisions closely.   
                                                    (Bert Crapse)    
 
2. Ensure proper design basis and testing is done 
prior to hand over to SRS.  
                                                    (John Pierpoint) 
 
3. Possibilities of taking over the project after 
phase II completion.                   (John Pierpoint) 

12,000 Moderate  

 
020 

 
(6) 
 
 
 
 
TRU Waste 
Program can 
not be 
completed by 
2012 
 

 
High Wattage Drums That 
Can Not Be Shipped  
 
 
 
Near Term Risk 

 
1.  Make sure that TRUPACT-III can handle high 
wattage shipments.                     (Bert Crapse)  
 
2. Identify drums and wattage of the drums as 
early as possible.                        (Lee Fox)   
 
3. Repackage the drums.           (Ken Harrawood)  
 
4. Incorporate into baseline.         (Tony Maxted) 

 
2,000 

 
Zero 
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8.0 CONCLUSIONS AND RECOMMENDATIONS 

Successful execution of the individual projects and completion of the Solid Waste Stabilization & 
Disposition Project (SWSDP) requires the reduction of risk levels to that of residual and funding of 
technical and programmatic risk assessment contingencies to combat the remaining residual risk.  
Reductions in risk level depend on successful implementation of the identified risk handling strategies.  
The strategies identified in this assessment are not fully funded at this time.   This assessment defined 
near-term PBS-SR-0013 activities as those up to and including 2012.  The contingency analysis 
evaluated the near term funding contingency required to establish an 80% confidence in project 
completion for this time as $715 Million.  Out-year life cycle funding contingency required to establish an 
80% confidence in project completion at this time as $545 Million. During the evaluations, it became 
apparent that although the contingency funding was an acceptable assurance of near-term PBS-SR-0013 
success, many risks, if realized created significant delays to completion of the overall PBS-SR-0013 
scope.   
 
The results show a relatively high level of risk for the project in that almost 44% of those risks (11 out of 
25) total High risks, 48% (12 out of 25) Moderate risks and 8% (2 out of 25) Low risks were reduced to 6 
High risks, 4 Moderate risks and 1 Low risks after the application of risk handling strategies.  1 risk was 
avoided completely.  54% (6 out of 11) High remained High, 58% (7 out of 12) Moderate remained 
Moderate.  However, because 52% of the risks were characterized as external programmatic to the 
project (i.e., source of risk is outside the direct control of the project), the handling strategies identified by 
the Team were not as effective in reducing risk levels as they could have been if the sources of risk were 
within the project’s control.  In many cases, these handling strategies were actually contingency plans for 
dealing with the risks when they occur.   

One other observation is provided below: 

• 64% (16 out of 25) of the risks are related to the TRU Waste element of the project, including half 
(8 out of 16) of the High risks and almost half(6 out of 16)  of the Moderate risks; 

In summary, the following project actions are recommended based upon the discussions above: 

1. Take action to fund handling strategies that are currently not funded; 

2. Implement all risk and opportunity handling strategies and develop action items for each of the 
strategies that can be tracked to completion via a system which has visibility and accountability at 
the PBS level; 

3. Consider further development of risks and opportunities to allow an analysis of handling strategy 
cost and schedule impacts and determination of project risk-based contingency needs. 
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APPENDIX A - ASSESSABLE ELEMENTS USED FOR SCREENING 

The WBS for PBS-SR-0013 is shown below and will be used as the assessable elements for the initial 
risk and opportunity assessment activities.  These elements may or may not be appropriate for 
subsequent assessment activities.  The determination will be made by the R&O Team, and any changes 
to the assessable elements will be documented in this appendix. 

 
Assessable Elements in WBS 

 
(*The elements in bold are considered the assessable elements for the R&O Activities.) 

 
WBS Title 

01.30.16 Solid Waste Stabilization & Disposition 
01.30.16.01 Solid Waste Operations 
01.30.16.01.01 Waste Certification 
01.30.16.01.02* Sanitary Waste* 
01.30.16.01.03 Hazardous Waste 
01.30.16.01.04 Mixed Waste 
01.30.16.01.05 Low Level Waste 
01.30.16.01.06 TRU Waste 
01.30.16.01.06.01 TRU Waste Receipt and Storage 
01.30.16.01.06.02 Low Activity TRU Waste  
01.30.16.01.06.03 High Activity TRU Waste 
01.30.16.01.07 Waste Minimization 
01.30.16.01.08 Waste Stream Support 
01.30.16.02 Infrastructure 
01.30.16.03 Business & Programmatic 
01.30.16.04 Cold War Historic Preservation  

 

Waste Stream Support, Business, Programmatic, and Waste Certification are crosscutting support 
activities that will be adequately assessed by the risks and opportunities of the remaining assessable 
elements that they support. 

TRU waste will be split into three assessable elements, in order to provide adequate granularity for the 
Risk Management Assessment. 
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APPENDIX B - RISK AND OPPORTUNITY GRADING GUIDELINES 
 

Table B-1 - Guidelines for Assigning Risk Likelihood 

Likelihood of 
Occurrence (L) Criteriab 

Non-Crediblec Determined (through formal probability calculations) to have a probability of 
occurrence of ≤ 10-6 (or other non-credible probability defined for the activity) 

Very Unlikely 

• Will not likely occur anytime in the life cycle of the SW Program; or 

• Estimated recurrence interval > 20 years (or perceived life of program); or  

• Estimated recurrence frequency < 1 (i.e., event not expected to recur); or  

• 0% < Likelihood of single event occurrence < 15%. 

Unlikely 

• Will not likely occur in the life cycle of the SW Program; or 

• 10 years < Estimated recurrence interval ≤ 20 years; or 

• 1 ≤ Estimated recurrence frequency < 2 (i.e., event expected to recur but 
not more than once); or  

• 15% ≤ Likelihood of single event occurrence < 45%. 

Likely 

• May occur sometime during the life cycle of the SW Program; or 

• 5 years < Estimated recurrence interval ≤ 10 years; or 

• 2 ≤ Estimated recurrence frequency < 5 (i.e., event expected to recur from 
2 to 4 times); or  

• 45% ≤ Likelihood of single event occurrence < 75%. 

Very Likely 

• Will likely occur sometime during the life cycle of the SW Program; or 

• Estimated recurrence interval ≤ 5 years; or  

• Estimated recurrence frequency ≥ 5 (i.e., event expected to recur more 
than five times); or  

• 75% ≤ Likelihood of single event occurrence < 100%. 

                                                      
b  All likelihood ranges are strictly qualitative – no numeric precision is implied. 
c  This category is normally reserved for the evaluation of residual risks associated with Crisis consequences. 
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Table B-2 - Guidelines for Assigning Risk Consequences 

 
Consequence of 
Occurrence (C) Criteriad 

Negligible 

• Minimal consequences; unimportant. 
• Cost estimates exceed planned budget (≤ $1M) 
• Negligible impact on program; minimal potential for schedule change; compensated by 

available schedule float. 

Marginal 

• Small reduction in SW Program technical performance. 
• Moderate threat to mission; may require minor facility redesign or repair, or regulatory 

noncompliance with monetary fines. 
• Cost estimates exceed planned budget (> $1M, but ≤ $10M) 
• Impact to PBS schedule (6 months to less than 12 months) 
• Impact to legacy TRU project through FY12:  

o Not able to ship to WIPP (≤ 3 months)  
o Slip in schedule (less than 3 months) 

Significant 

• Significant degradation in SW Program technical performance. 
• Significant threat to mission; requires some facility redesign or repair. 
• Regulatory noncompliance shuts down facility for ≤ 6 months 
• Cost estimates exceed planned budget (> $10M, but ≤ $100M) 
• Impact to PBS schedule (12 months to 24 months) 
• Impact to legacy TRU project through FY12:  

o Not able to ship to WIPP (> 3 months, but ≤ 6 months) 
o Slip in schedule (3 months to less than 6 months) 

Critical 

• Technical goals of SW Program cannot be achieved. 
• Serious threat to mission; possibly completing only portions of the mission or requiring 

major facility redesign or rebuilding. 
• Regulatory noncompliance shuts down facility for > 6 months 
• Cost estimates exceed planned budget (> $100M) 
• Impact to PBS schedule >24 months) 
• Impact to legacy TRU project through FY12:   

o Not able to ship to WIPP (> 6 months) 
o Slip in schedule (> 6 months) 

Crisis 
• Catastrophic threat to program mission; possibly causing loss of other site missions. 
• Requires instant response with low chance of success. 

Total Life Cycle Cost = 2.5B 

                                                      
d  Any one or more of the criteria in the five levels of consequence may apply to a single risk.  The overall 

consequence level for the risk being evaluated must be based upon the highest level for which a criterion applies. 
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Figure B-1 Risk Grading Matrix 

 
Figure B-2 - Risk Handling Strategies 
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Table B-3 - Guidelines for Assigning Opportunity Likelihood 

 

Likelihood of 
Realization (L) Criteria 

Very Unlikely • 0 < Likelihood of benefit realization < 0.15. 

Unlikely • 0.15 ≤ Likelihood of benefit realization < 0.45. 

Likely • 0.45 ≤ Likelihood of benefit realization < 0.75. 

Very Likely  • 0.75 ≤ Likelihood of benefit realization < 1. 
 
 

Table B-4 - Criteria for Assigning Opportunity Benefits 

Benefit of 
Implementation (B) Criteriae 

Negligible 
• Minimal benefit; unimportant. 
• Some potential transfer of money, but budget estimates not changed. 
• Negligible impact on program; slight potential for reduction in schedule. 

Marginal 

• Small improvement in SW Program technical performance. 
• Moderate improvement to SW Program mission, environment, or people. 
• Cost estimates marginally reduced (> $500K, but ≤ $1M). 
• Minor reduction in schedule (≤ 6 months) with some potential adjustment to 

milestones required. 

Significant 

• Significant improvement in SW Program technical performance. 
• Significant improvement to SW Program mission, environment, or people. 
• Cost estimates significantly reduced (> $1M, but ≤ $10M). 
• Significant reduction in schedule (> 6 months, but ≤ 1 year) with resulting 

milestones changes. 

Exceptional 

• Technical goals of SW Program improved. 
• Exceptional improvement to SW Program mission, environment, or people. 
• Cost estimates exceptionally reduced (> $10M). 
• Exceptional reduction in schedule (> 1 year) with resulting milestone changes. 

 

                                                      
e  Any one or more of the criteria in the four levels of benefits may apply to a single opportunity.  The overall benefit 

level for the opportunity being evaluated must be based upon the highest level for which a criterion applies. 
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Figure B-3 - Opportunity Grading Matrix 
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APPENDIX C - EXAMPLE RISK / OPPORTUNITY CATEGORY LIST 

Design Technology 
• Undefined, Incomplete, Unclear Functions or Requirements • New Technology 
• Complex Design Features • Existing Technology Modified 
• Numerous or Unclear Assumptions or Bases • New Application of Existing Technology 
• Reliability • Unknown or Unclear Technology 
• Inspectability Procurement 
• Maintainability • Procurement Strategy 
• Safety Class • First-use Subcontractor/Vendor 
• Availability • Vendor Support 
• Errors and Omissions in Design Construction Strategy 

Regulatory & Environmental • Turnover/Start-up Strategy 
• Environmental Impact Statement Req’d. (EIS) • Direct Hire/Subcontract 
• Additional Releases • Construction/Maintenance Testing 
• Undefined Disposal Methods • Design Change Package Issues 
• Permitting Testing 
• State Inspections • Construction 
• Order Compliance • Maintenance 
• Regulatory Oversight • Operability 

Resource/Conditions • Facility Startup  
• Material/Equipment Availability • System Startup 
• Specialty Resources Required Safety 
• Existing Utilities Above and Underground • Criticality Potential 
• Support Services Availability • Fire Watch 
• Geological Conditions • Exposure Contamination Potential 
• Temporary Resources (Power, Lights, Water, etc.) • Authorization Basis Impact 
• Resources Not Available • Hazardous Material Involved 
• Construction Complexities • Emergency Preparedness 

- Transportation • Safeguards & Security 
- Critical Lifts • Confinement Strategies 
- Population Density Interfaces 

• Escorts • Multiple Agencies, Contractors 
• Personnel Training & Qualifications • Special Work Control/Work Authorization Procedures 
• Tools, Equipment Controls & Availability • Operating SSCs Including Testing 
• Experience with system/component (design,  • Multiple Customers 

operations, maintenance) • Co-Occupancy 
• Work Force Logistics • Outage Requirements 
• OPC Resources • Multiple systems 

- Operations Support • Radiological Conditions (Current and Future) 
- Health Physics - Contamination 
- Facility Support - Radiation 
- Facility Maintenance Centralized Maintenance • Multiple Projects 
- Construction Support Post Modifications • Proximity to Safety Class Systems 

• Training  Management 
• Research and Development Support • Funding uncertainties 
• Multiple Project/Facility Interface  • Stakeholders Program Strategy Changes 
• Facility Work Control Priorities • Errors and Omissions in Estimates 
• Lockout Support • Fast track/critical need 

Safeguards & Security • Infrastructure influence 
• Category I nuclear materials  
• Classified process / information  
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APPENDIX D - IDENTIFICATION OF NEW RISKS & OPPORTUNITY METHODOLOGY 
 

During the planned project phases, new risks will be identified and the results of the team assessment will 
be documented on Risk Forms.  In addition to the identification of new risks during the planned project 
phase assessments, project team members may identify and submit risks/opportunities to the Risk 
Coordinator at any time.  The Risk Coordinator will compile these new risks and include these risks in the 
upcoming planned risk assessment or may bring these risks to the attention of the Project Manager to 
decide if a risk meeting should be held.  

 
New Risk 
 
Name of Submitter:  
 
Statement of Risk: 
Baseline (normal situation):  Information of what is planned to occur in the Project 
 
Event: Describe the event that could cause the baseline to change from planned. 
 
Statement of affect (impact):  Describe what the impact occurs to the Project if the event happens.   
 
Likelihood:  Provide a concept of what the likelihood of occurrence is and why. 
 
 
Consequence/Benefit:  Provide a concept of what the consequence is and why. (e.g. cost and 
schedule) 
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APPENDIX E - HANDLING - METHODOLOGY FOR TRANSFERRING RISKS 
 

For transferring risks to non-project resources (i.e., Program, Operations) the project is to identify the 
responsible party and work with them to establish an action plan.  The figure below identifies the steps in 
the process for identifying and tracking handling strategies. 
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APPENDIX F - INTEGRATION - RISK REPORTING AND TRACKING 

Although Risk Management is the responsibility of the entire Project Team, a central point of contact, a 
Risk Coordinator, may be identified by the Area Project Manager.  The role and responsibility of the Risk 
Coordinator are in facilitating assessments, coordination of risk reporting/ tracking and identification of 
new risks.  Risk Coordinator will be cognizant of current risk status to communicate risk trends to the Area 
Project Manager and team. 

Following each Risk Assessment Phase, the Risk Coordinator will compile risk/opportunity management 
planning changes and new/updated risk/opportunity sheets into a Risk Analysis Report.  

In between formal risk assessments, if a risk probability and/or consequence changes, the Risk Point of 
Contact, is responsible for informing the Risk Coordinator of these changes.  The Risk Coordinator will 
assess and report if there is any impact to the risk grade and handling strategies.   

Risk/Opportunity Handling Strategies are actions performed by the Project Team to mitigate a risk or 
improve the likelihood of an opportunity.  Each risk and opportunity will be assigned to a Project team 
member as the Risk/Opportunity Point of Contact.   

Risk/opportunity status will be discussed at least quarterly.  Data for this status will come from project 
schedule status and communications with responsible person/organization.  The Risk Coordinator will 
generate and communicate to Project Team in the following Matrix known as a Risk-O-Meter. 
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Risk 
No Risk Title Risk 

Level Closed
Handling 
Strategy 

Adequate

Minor 
Concern

Major 
Concern Remarks

1 No Path to Disposal (Outyear Risk / Life Cycle) Moder Risk is adequately addressed by the need for pre-authorization to generate such wastes.
2 Waste Mischaracterized (Near Term Risk) Moder Waste Certification continues to assess generators. Legacy risk is decreasing. 
3 Poor Waste Forecasts - Out-year / Life Cycle Risk Moder Still a concern for D&D and ER programs. Non-EM forecasts are of concern too.
4 Process / Operating Envelope Upsets ( Near Term Risk ) Moder Continued start-up of new equipment and processes that increase the risk of upsets.
5 SRS Funding Impacts Outside of this PBS (Outyear Risk / Life Cycle) High Federal budget are unlikely to increase. Post 2012 (legacy TRU) the risk is much reduced.
6 Regulatory Impacts (Near Term Risk) Low Risk is pretty stable, but relationship with regulators is strained due to HLW.
7 Closure of SW Facilities to Meet End State (Outyear / LC) Moder Risk is adequately addressed by existing plans.
8 Remediation Perf. Not Meet Execution Sch ( Near Term Risk ) High Remediation is one key to success with legacy drummed TRU.
9 High Activity TRU Waste Processing Throughput (Near Term) High Less of a concern than TRUPACT III or NDE/NDA remediation but still potential to impact 2012
10 Remote-Handled TRU Waste ( Near Term Risk ) High Low volumes compared to all legacy TRU
11 No Certifica Program for New TRU Waste Post 2012 (Outyear) High Adequately addressed by handling strategy
12 Fragm Safety Basis (Near Term Risk some Outer Years Impacts) Low Will be addressed somewhat by the DSA upgrade.
13 Vent and Purge Operations Do Not Meet Throughput (Near Term) Moder Critical path to completion of legacy TRU drums
14 Culvert Retri Ops Do Not Meet Throughput Require (Near Term) Moder Not as big a concern as vent and purge.
15 Tech Perform of NDA/NDE/HSG Not Meet Requi (Near Term Risk) High Likely to have some outliers. Small volume. Will know more by end of FY07
16 Availabi of a Certified Large Box Character Systm (Near Term) Moder GFSI history. Technical challenges.
17 Availability of TRUPACT III  Shipping Container (Near Term Risk) Moder This risk is the deal-breaker for completion of TRU legacy within a rerasonable timescale.
18 Safety Analysis (DSA) Is Not All Encompassing (Near Term Risk) Moder Will be addressed by DSA upgrade.
19 CCP Resources Are Redeployed DOE Complex Priori (Near Term) Moder Risk is stable to decreasing with time.
20 High Wattage Drums That Can Not Be Shipped (Near Term Risk) Low Alternatives will be baselined according to the risk handling strategy.
21 External Events Cause Infrastru Requi to Exceed (Near Term Risk) Low Much reduced post 2012
22 Security Acts or Acts of Terrorism (Near Term Risk) Low Much reduced post 2012
23 Transportation Issues  (Near Term Risk) Low Much reduced post 2012
24 External Weather & Fire Events (Near Term Risk) Low Much reduced post 2012
25 External Vendor Liability   (Outyear Risk / Life Cycle) Low Much reduced post 2012
27 Non-EM Generators Pay for Waste Management Enhn

28 Certification of TRU Waste Generators at SRS Enhn

29 Disposal of PAD 1 Pu238 Waste on Site Enhn

Overall Project

Risk has been closed

Not a problem, no issues at this time

Minor concern

Major concern

Change from last month

PBS0013 July 05 2006 Risk Assessment

Legend
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APPENDIX G - PBS RISK & OPPORTUNITY MANAGEMENT HISTORY 
 

G-1 Y-RAR-E-00005, REVISION 0, SWS&D PROJECT S-SR-0013, RISK & 
OPPORTUNITY ANALYSIS REPORT 
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 APPENDIX H - ACTIVE RISK AND OPPORTUNITY FORMS 

Risk / Opportunity Assessment Form 
ID Number: 001 Revision: 00 Last Date Evaluated: 12-Jun-06 Status: Active 

Event Title: No Path to Disposal (Outyear Risk / Life Cycle) 

Type: Risk   Internal   Programmatic Category: 7    No Path to Disposal (Outyear Risk / Life Cycle) 

Assess. Element: 01.30.16.01 Title: Solid Waste Operations 

Responsible Org:  -  Contact: Jonathan Simmons Date Identified: 26-Apr-06 

Statement of Event: All wastes must be dispositioned by FY 2030. To utilize existing treatment and/or disposal options, wastes must meet the 
appropriate acceptance criteria of that disposal method.  Currently, wastes have been identified that have no path for disposal, and those 
issues are being worked.  There is a risk that newly generated wastes will exceed acceptance criteria of existing treatment and/or disposal 
options, and consequently, a viable disposal path will not exist, and that wastes with no path for disposal will exist at the end of the project.  If 
this occurs, the affected wastes will have to be stored on site until a viable disposal path is identified. 

Likelihood: Very Likely Basis: Waste streams with no path to disposal have already been identified. 

Consequence / 
Benefit: Marginal 

Basis: Financial or regulatory risks are minimal as disposal volumes are small and regulator has 
demonstrated willingness to work with site on difficult waste stream.  Most significant cost is $5M for 
continued storage; most significant schedule impact is beyond FY06 but within Site Treatment Plan 
(STP) / PBS. 

Most Significant Cost Impact ($k):  5,000 Most Significant Schedule Impact (Mos):  See Basis 

Level: Moderate Event Trigger: DOE Order 435.1 Requirement to preauthorize the generation of wastes with no path to 
disposal. 

Handling Strategy: Accept 

Description: 1. Continue to investigate new treatment or disposal options or expand the capability of 
existing options.  - Jeff Stevens.  2. An annual evaluation is performed to status waste streams for no 
path for disposal. - Sonny Goldston. 3.  Requirements to preauthorize the generation of waste. -  Sonny 
Goldston 

HS Implementation 
Cost  ($K): 0 Basis: This handling strategy is already funded in the baseline. 

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: Regardless of actions taken, there is always a risk that newly generated wastes will exceed acceptance criteria of 
existing treatment and/or disposal options, and consequently, a viable disposal path will not exist.  If this occurs, the affected wastes will have 
to be stored on site until a viable disposal path is identified. 

Residual 
Likelihood: Very Likely Basis: Waste streams with no path to disposal have already been identified. 

Residual 
Consequence: Marginal Basis: Waste volumes should be lower, but it is anticipated that there will always be some. 

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
500 

Most Likely 
1,000 

Worst Case 
5,000 

Residual Schedule 
Impact (Mos): N/A N/A N/A 

Residual Impact Basis: Cost based on additional storage and requirement 
to identify a new disposition path.   

Impacted Scope of Work:  

Evaluation Comments: Group 3 Risk (Out-year Risk, RHS Need to be Implemented in Near Term, Out-year Consequences) 

Event Comments: Includes following brainstormed Events :  BS045 - Venting Tritiated Waste, BS046 - Already Treated Waste, BS047 - Legacy 
PUREX - Vendor Issues. 
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Risk / Opportunity Assessment Form 
ID Number: 002 Revision: 00 Last Date Evaluated: 2-May-06 Status: Active 

Event Title: Waste Mischaracterized (Near Term Risk) 

Type: Risk   Internal   Programmatic Category: 3    Waste Mischaracterized (Near Term Risk) 

Assess. Element: 01.30.16.01 Title: Solid Waste Operations 

Responsible Org:  -  Contact: Luke Reid Date Identified: 26-Apr-06 

Statement of Event: The Waste Management Area Project currently has one approved Documented Safety Analysis, Technical Safety 
Requirements and two Justifications for Continuing Operations in place.  Having multiple Safety Analysis can lead to confusion, which could 
result in multiple TSR Violations.  Multiple TSR violations will cause a management concern, which will cause a safety pause for all WMAP 
operations.  This safety pause will be a direct impact to throughput and fee earned and will reduce the confidence our customer has with 
regards to operating safely and compliantly. 

Likelihood: Likely Basis: Frequency of Occurrence = One event per 2 year is expected 

Consequence / 
Benefit: Critical 

Basis: Mischaracterizations marginally impacts mission objectives, beyond contract and STP milestones.  
Impact beyond PBS end-state is very unlikely.  Most significant cost impact based on past experience 
with mischaracterization of shipment offsite (fines, investigation and cleanup, etc.). 

Most Significant Cost Impact ($k):  24,000 Most Significant Schedule Impact (Mos):  6-12 PBS Schedule 

Level: High Event Trigger: Treatment and/or disposal of mischaracterized waste. 

Handling Strategy: Reduce 
Description: 1. The waste certification program must invest in oversight, training and direction to waste 
generators. (Luke Reid).  2. SW must serve as a single point of focus for all offsite shipments.  (Jeff 
Stevens) 

HS Implementation 
Cost  ($K): 0 Basis: Handling strategy is funded in PBS baseline. 

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies: Work to administrative limits which are reasonably below actual limits (i.e., maintain margin). 

Statement of Residual Risk: Even though efforts are made to educate waste generators, there is still a risk that mischaracterization will occur. 

Residual 
Likelihood: Unlikely Basis: Event has occurred on several occasions in the past five years. 

Residual 
Consequence: Critical 

Basis: Mischaracterizations marginally impacts mission objectives, beyond contract and STP milestones.  
Impact beyond PBS end-state is very unlikely.  Most significant cost impact based on past experience 
with mischaracterization of shipment offsite (fines, investigation and cleanup, etc.). 

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
1,000 

Most Likely 
2,500 

Worst Case 
24,000 

Residual Schedule 
Impact (Mos): 6 9 12 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments: - Includes following brainstormed Events : BS007- Waste Mischaracterized - to WIPP, - Certified Program, BS021 - Waste 
Mischaracterization - High Fliers, BS036 - Waste Mischaracterization, BS038 - Components in Grout, BS115 - Contract Strategy - Multiple 
Generators, Adequate Compliances. 
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Risk / Opportunity Assessment Form 
ID Number: 003 Revision: 00 Last Date Evaluated: 3-Mar-06 Status: Active 

Event Title: Poor Waste Forecasts (Volume, Ci, Category) - Out-year / Life Cycle Risk 

Type: Risk   Internal   Programmatic Category: 3    Poor Waste Forecasts (Volume, Ci, Category) - Out-year / Life Cycle Risk 

Assess. Element: 01.30.16 Title: Solid Waste Stabilization & Disposition 

Responsible Org:  -  Contact: Tony Maxted Date Identified: 26-Apr-06 

Statement of Event: All wastes must be dispositioned by FY 2030.  In order to plan for the proper disposition of site generated wastes, forecasts 
are routinely developed based on projected site activities.  There is a risk that actual volumes or activity levels will significantly differ from the 
forecast plan, resulting in a lack of facility capability or capacity to manage the waste or inefficient use of resources (e.g., human resources, 
cost to other TSDs).  If this occurs, facilities and resources may not be available to dispose of the wastes to meet regulatory and/or DOE 
requirements. 

Likelihood: Very Likely Basis: Future environmental remediation and D&D missions are largely undefined and could result in 
widely varying waste forecasts in both volumes and types of wastes to be generated. 

Consequence / 
Benefit: Significant 

Basis: A waste forecast shift could reasonably defer the system's ability to achieve final disposition within 
the regulatory and/or DOE requirements.  Most significant cost impact based on additional treatment, 
storage, and disposal costs. 

Most Significant Cost Impact ($k):  40,000 Most Significant Schedule Impact (Mos):  6-12 PBS Sched 

Level: High Event Trigger: New information from generators at the Waste Management Council.  Unforeseen waste 
generation significantly beyond system capability or capacity. 

Handling Strategy: Reduce & 
Transfer 

Description: 1.  Maintain contact with generators and require frequent forecast updates. (Luke Reid).  2. 
Fund non-forecasted treatment and disposal costs within the waste generating project. (Tony Maxted) 

HS Implementation 
Cost  ($K): 0 Basis: Forecasting is already funded in the PBS baseline. 

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: Because of the fluctuation of the mission, priorities, and funding continue, differences between actuals and forecasts 
are expected to occur. 

Residual 
Likelihood: Likely Basis: Future environmental remediation and D&D missions are open to change and could result in 

widely varying waste forecasts in both volumes and types of wastes to be generated. 

Residual 
Consequence: Significant Basis: Efforts to link waste disposal cost to the generating project should reduce the impact to the PBS. 

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
10,000 

Most Likely 
15,000 

Worst Case 
40,000 

Residual Schedule 
Impact (Mos): 6 6 6 

Residual Impact Basis: The residual cost consists of Off site treatment $ or 
Expansion of onsite disposal capability 

Impacted Scope of Work:  

Evaluation Comments: Group 3 Risk (Out-year Risk, RHS Need to be Implemented in Near Term, Out-year Consequences) 

Event Comments: Forecasts are reviewed quarterly by SW.  Includes following brainstormed Events : BS028 - Run Out of the Storage Capacity 
(RCRA), BS031 - Weight Volume Changes, BS039 - Facility Capacity is Exceeded, BS052 - Massive Change in Waste Volume, BS116 -m 
Generator Resources / Priorities. 
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Risk / Opportunity Assessment Form 
ID Number: 004 Revision: 00 Last Date Evaluated: 29-Jun-06 Status: Active 

Event Title: Process / Operating Envelope Upsets ( Near Term Risk ) 

Type: Risk   Internal   Programmatic Category: 4    Process / Operating Envelope Upsets ( Near Term Risk ) 

Assess. Element: 01.30.16.01 Title: Solid Waste Operations 

Responsible Org:  -  Contact: David Swale Date Identified: 26-Apr-06 

Statement of Event: All wastes must be dispositioned by FY 2030. The proper disposition of wastes relies on the availability of the appropriate 
facility required for that disposition.  There is a risk that a process / operating envelope upset will occur such that onsite or offsite facility limits 
are exceeded or a major equipment outage is experienced, resulting in sustained outage of facility operations. 

Likelihood: Likely Basis: Process upsets have been experienced (i.e., past history). Two type A/B events have been 
experienced over the last fifteen years. 

Consequence / 
Benefit: Significant Basis: Experience has shown that the significant /process upset can take up to 6 months to resolve. 

Most Significant Cost Impact ($k):  40,000 Most Significant Schedule Impact (Mos):  12 PBS Schedule 

Level: Moderate Event Trigger: Facility AB or performance limits are exceeded or sustained unplanned equipment outage 
is experienced. 

Handling Strategy: Reduce 
Description: 1. Margins built into facility limits, safety Controls to protect the worker, and redundant 
equipment for key systems should mitigate the impact of any process/operating envelope upset. W. 
Morrison. 

HS Implementation 
Cost  ($K): 100 Basis: Additional funding must be allocated for the evaluation and management plan mentioned in item 2 

above. 

HS Implementation 
Schedule (Mos): 24 Basis: Handling strategy will require approximately six months completing. 

Other Handling Strategies:  

Statement of Residual Risk: Even though actions are taken to minimize process / operating envelope upsets, there is still a risk that they will 
occur.  However, with appropriate planning, the consequences should be less severe. 

Residual 
Likelihood: Unlikely Basis: Process upsets have been experienced (i.e., past history). Two type A/B events have been 

experienced over the last fifteen years. 

Residual 
Consequence: Significant Basis: Planning should reduce the time and cost to respond to an upset condition. 

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
5000 

Most Likely 
20000 

Worst Case 
40000 

Residual Schedule 
Impact (Mos): 3 6 12 

Residual Impact Basis:  

Impacted Scope of Work: Pay for schedule slippage / Trade off scope due to schedule slippage / Include additional cost. 

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments: - Includes following brainstormed Events : BS003 - Drum Explosion in Vent & Purge, BS0023 - Drum Pressurization / 
Explosion, BS026 - Regulatory, BS057 - Occupational Exposure - Some Time in the Future, BS070 - Emergent Radioactivity / Chemical 
Discovery, BS073 - Operational Issues, BS082 - Box Integrity (Water etc). 
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Risk / Opportunity Assessment Form 
ID Number: 005 Revision: 00 Last Date Evaluated: 12-Jun-06 Status: Active 

Event Title: SRS Funding Impacts Outside of this PBS (Outyear Risk / Life Cycle) 

Type: Risk   External   Programmatic Category: 5    SRS Funding Impacts Outside of this PBS (Outyear Risk / Life Cycle) 

Assess. Element: 01.30.16 Title: Solid Waste Stabilization & Disposition 

Responsible Org:  -  Contact: Doug Hintze Date Identified: 26-Apr-06 

Statement of Event: The successful completion of the missions and objectives in this project depends on an adequate and continuous level of 
funding from DOE.  There is a risk that a funding shortfall will occur, which extends the scope of mission completion date (for waste generators 
waste) for this project. If this occurs, costs for maintaining the current infrastructure would be extended. 

Likelihood: Very Likely Basis: Fiscal climate and recent history indicate funding shortfalls should be anticipated. 

Consequence / 
Benefit: Critical Basis: Worst case cost and schedule estimates are for five additional years of budget and less than 60 

months to the overall PBS schedule equating to $650M. 

Most Significant Cost Impact ($k):  650,000 Most Significant Schedule Impact (Mos):  60 PBS Schedule 

Level: High Event Trigger: Decision to under fund key site mission activities. 

Handling Strategy: Accept 
Description: 1. Reprioritize and rebase line strategic plan and PBS end states.  Annual forecasts and 
PEG would be utilized to reprioritize out year funding.  Tony Maxted. 2. Maintain interface with National 
TRU program. - Dave Swale. 

HS Implementation 
Cost  ($K): N/A Basis: N/A for Accept handling strategy. 

HS Implementation 
Schedule (Mos): N/A Basis: N/A for Accept handling strategy. 

Other Handling Strategies: Maintain program visibility and demonstrate success to those responsible for funding prioritization. 

Statement of Residual Risk: Same as initial evaluation for Accept handling strategy. 

Residual 
Likelihood: Very Likely Basis: Same as initial evaluation for Accept handling strategy. 

Residual 
Consequence: Critical Basis: Same as initial evaluation for Accept handling strategy. 

Residual Risk 
Level: High  

Residual Cost 
Impact ($K): 

Best Case 
130,000 

Most Likely 
390,000 

Worst Case 
650,000 

Residual Schedule 
Impact (Mos): 12 36 60 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 3 Risk (Out-year Risk, RHS Need to be Implemented in Near Term, Out-year Consequences) 

Event Comments: - Includes following brainstormed Events : BS006 - Fund Emergent Drum Issues, BS088 - Contractual Issues - Hard to 
Administer, Compliances, Priorities, BS089 - Specialists AB Resources go Away, BS103 - Demographics, BS104 - Brain Drain, BS109 - 
Personnel Not Available / Training. 
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Risk / Opportunity Assessment Form 
ID Number: 006 Revision: 00 Last Date Evaluated: 2-May-06 Status: Active 

Event Title: Regulatory Impacts (Near Term Risk) 

Type: Risk   External   Programmatic Category: 1    Regulatory Impacts (Near Term Risk) 

Assess. Element: 01.30.16 Title: Solid Waste Stabilization & Disposition 

Responsible Org:  -  Contact: Luke Reid Date Identified: 26-Apr-06 

Statement of Event: The successful completion of the missions and objectives of this project depends on an understanding and compliance with 
all regulatory requirements.  There is a risk that regulatory requirements or interpretation of requirements shift such that missions and 
commitments are jeopardized.  If this occurs, additional storage costs and / or higher than anticipated treatment and disposal costs could be 
incurred. 

Likelihood: Likely Basis: Based on recent history, the site has experienced shifts in regulatory requirements every five to 
ten years. 

Consequence / 
Benefit: Significant 

Basis: Shifts in requirements would likely incur schedule delays and unplanned costs, but not jeopardize 
the overall success of the project within either the contract or PBS period of performance.  Regulators 
have demonstrated a willingness to work with the site to achieve waste disposition objectives. 

Most Significant Cost Impact ($k):  10,000 Most Significant Schedule Impact (Mos):  12 PBS Schedule 

Level: Moderate Event Trigger: Significant change in regulatory requirements or interpretations. 

Handling Strategy: Mitigate & 
Reduce 

Description: 1. Actively engage in the comment period for any proposed regulatory changes.  - Luke 
Reid. 2. Successful waste programs will enhance negotiating position on implementation and 
compliance schedules.  - Dave Swale.  3. Maintain an effective working relationship with regulators and 
stakeholders.  - Sonny Goldston. 

HS Implementation 
Cost  ($K): 0 Basis: Handling strategy already funded in PBS baseline. 

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: Even though SW&I is proactive in dealing with regulatory changes, there is still a risk that regulatory requirements or 
interpretation of requirements shift such that missions and commitments are jeopardized. 

Residual 
Likelihood: Unlikely Basis: Being actively engaged with regulators should reduce the likelihood that this risk will occur. 

Residual 
Consequence: Marginal Basis: Cost impacts would be expected to be significantly lower - more in the range of $10M. 

Residual Risk 
Level: Low  

Residual Cost 
Impact ($K): 

Best Case 
6,000 

Most Likely 
8,000 

Worst Case 
10,000 

Residual Schedule 
Impact (Mos): 6 8 <12 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences).    Need to maintain 
good interface with WSRC Environmental Services Section and South Carolina regulators. 

Event Comments: - Includes following brainstormed Events : BS004- DNSFB Change in Regulatory Posture, BS030 - Performance Assessment 
Exceedance, BS032 - Fire Exemptions Go Away, BS037 - Vadose Zone Monitoring Failure, BS040 - Regulatory Changes -  EPA / SCDHEC, 
BS042 - New Regulation, BS051 - Regulatory Risks at our own facilities. 
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Risk / Opportunity Assessment Form 
ID Number: 007 Revision: 00 Last Date Evaluated: 2-May-06 Status: Active 

Event Title: Closure of Solid Waste Facilities to Meet End State (Outyear Risk / Life Cycle) 

Type: Risk   Internal   Programmatic Category: 7    Closure of Solid Waste Facilities to Meet End State (Outyear Risk / Life Cycle) 

Assess. Element: 01.30.16 Title: Solid Waste Stabilization & Disposition 

Responsible Org:  -  Contact: Luke Reid Date Identified: 26-Apr-06 

Statement of Event: Final Closure Plans for SWMF have not been developed or approved by regulators.  There is a risk that when these closure 
plans are developed, implementation costs and schedules will exceed forecasts, potentially delaying the closure of those facilities. 
Additionally, there are risks associated that operating facilities, such as LLW disposal facilities, could exceed Performance Assessment limits 
thereby greatly impacting end state closure requirements. 

Likelihood: Likely Basis: Past experience with RCRA Closures 

Consequence / 
Benefit: Significant Basis: It is the anticipated difference between what the regulators will require and what we expect to 

implement for closure could impact schedule by 12 months and up to 20 Million Dollars. 

Most Significant Cost Impact ($k):  20,000 Most Significant Schedule Impact (Mos):  12 PBS Schedule 

Level: Moderate Event Trigger: State imposes unanticipated closure requirements on SWMF facilities. 

Handling Strategy: Reduce 
Description: 1. Maintain an effective working relationship with regulators and stakeholders. - Sonny 
Goldston. 
2.  Continual maintenance of performance assessments and waste certification programs. - Luke Reid. 

HS Implementation 
Cost  ($K): 0 Basis:  

HS Implementation 
Schedule (Mos): 0 Basis:  

Other Handling Strategies:  

Statement of Residual Risk: Event though a baseline for closure of SW facilities is established (FY 2030), there is still a risk that implementation 
costs and schedules will exceed forecasts, potentially delaying the closure of those facilities. 

Residual 
Likelihood: Unlikely Basis: Developing a baseline will reduce the cost and schedule uncertainty, and thus reduce the 

likelihood that this risk will occur. 

Residual 
Consequence: Significant Basis: It is the anticipated difference between what the regulators will require and what we expect to 

implement for closure could impact schedule by 12 months. 

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
6000 

Most Likely 
8000 

Worst Case 
20000 

Residual Schedule 
Impact (Mos): 6 8 12 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 3 Risk (Out-year Risk, RHS Need to be Implemented in Near Term, Out-year Consequences).  Main concern is 
lack of program for RCRA facilities.  The boundary between SW and ER regarding closure needs to be better defined. 

Event Comments: - Includes following brainstormed Events : BS068 - Facility Closure - Three Rivers, C&D Landfill, BS069 - Discovery of Issues 
Post Closure. 
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Risk / Opportunity Assessment Form 
ID Number: 008 Revision: 00 Last Date Evaluated: 28-Apr-06 Status: Active 

Event Title: Remediation Performance Does Not Meet Execution Schedule ( Near Term Risk ) 

Type: Risk   External   Programmatic Category: 6    Remediation Performance Does Not Meet Execution Schedule ( Near Term Risk 
) 

Assess. Element: 1.30.16.1.06.02 Title: Low Activity TRU Waste 

Responsible Org:  -  Contact: Lee Fox Date Identified: 26-Apr-06 

Statement of Event: Legacy low activity TRU drum waste will be dispositioned by end of FY 2008.  There is a risk that additional remediation 
facilities such as (SRNL and/or F Canyon) will not be operational and existing capabilities will not meet expected production rates to meet 
FY2008 end date.  There is a risk that some number of drums will be identified that can not be remediated based on facility waste acceptance 
criteria.  This would result in production objectives not be met for low activity (LA) TRU waste disposition resulting in an extension of the 
program. 

Likelihood: Likely 
Basis: It is likely that some number of drums will be identified that can not be remediated based on 
facility waste acceptance criteria. Reliance on new facilities and uncertainties associated with novel 
waste streams makes it likely production objectives may not be met. 

Consequence / 
Benefit: Critical 

Basis: Failure to meet production objectives could challenge the near-term contract and PMP objectives.  
Remediation facilities are F&H Labs, TVEF, MRS, SRNL, and F-Canyon.  Cost and schedule impacts 
based on carrying the LA TRU program for another year. 

Most Significant Cost Impact ($k):  20,000 Most Significant Schedule Impact (Mos):  12 TRU Though FY 12 

Level: High Event Trigger: During preparation for RTR.  LA TRU waste disposition objectives fall > 20% below 
production targets. 

Handling Strategy: Accept 

Description: 1. Monitor production trends, respond aggressively to negative trends, and maintain spare 
capacity in F&H Labs, TVEF, MRS, SRNL, and F-Canyon facilities.  Ken Harrawood. 
2. Identify the problems drums as early as possible to develop and implement the remediation strategy.  
- Lee Fox.  3.  Alternative strategy may be to transfer to the TRU HA Program. - Tony Maxted 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies: Alternative remediation strategies should be identified and readied for implementation as a contingency for inadequate 
capability and capacity in planned production facilities. 

Statement of Residual Risk: Same as initial evaluation for Accept handling strategy. 

Residual 
Likelihood: Likely Basis: Same as initial evaluation for Accept handling strategy. 

Residual 
Consequence: Critical Basis: Same as initial evaluation for Accept handling strategy. 

Residual Risk 
Level: High  

Residual Cost 
Impact ($K): 

Best Case 
10,000 

Most Likely 
15,000 

Worst Case 
20,000 

Residual Schedule 
Impact (Mos): 8 10 12 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences).   Assumptions: F&H 
Labs, TVEF, MRS, SRNL, and F-Canyon available for remediation of 3000 drums. 

Event Comments: - Includes following brainstormed events : BS010 - Super Hot Drum with Problems, BS012 - Drum Disintegrated (Suspect 
Drums), BS015 - Contamination of Persons in Remediation, BS016 - AB Exceedance in Remediation. 
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Risk / Opportunity Assessment Form 
ID Number: 009 Revision: 00 Last Date Evaluated: 28-Apr-06 Status: Active 

Event Title: High Activity TRU Waste Processing Throughput Does Not Meet Execution Schedule ( Near Term Risk ) 

Type: Risk   Internal   Programmatic Category: 10    High Activity TRU Waste Processing Throughput Does Not Meet Execution 
Schedule ( Near Term Risk ) 

Assess. Element: 1.30.16.1.06.03 Title: High Activity TRU Waste 

Responsible Org:  -  Contact: Lee Fox Date Identified: 26-Apr-06 

Statement of Event: Legacy high activity TRU waste boxes and drums will be dispositioned by end of FY 2012.  HA TRU baseline is for 
repackaging black boxes to create ~1000 compliant boxes over 2 years, and remediation of between 300 to 500 over 2 years.  There is a risk 
that production objectives for feedstock operations with planned facilities will not be met for high activity (HA) TRU waste disposition resulting 
in extension of program. 

Likelihood: Very Likely Basis: Reliance on new facilities and uncertainties associated with new waste streams makes it very 
likely production objectives may not be met. 

Consequence / 
Benefit: Critical 

Basis: Failure to meet production objectives could challenge near-term PMP objectives, but would not 
likely impact the ability to achieve PBS objectives.  Worst case cost impact based on new HA TRU 
Waste Facility at $140M plus additional storage.  Worst case schedule impact based on six years for a 
new facility. 

Most Significant Cost Impact ($k):  250,000 Most Significant Schedule Impact (Mos):  72 TRU Through FY 12 

Level: High Event Trigger:  

Handling Strategy: Mitigate & 
Reduce 

Description: 1. Pursue the opportunities for Pu-238 disposal. - Sonny Goldston.  
2. Pursue relief from WIPP transportation and disposal requirements for prohibited items.  There is a 
small volume of waste outside the capability of planned facilities that will require relief. - Dave Swale. 
3. Continue efforts to influence TRUPACT-III requirements prior to requesting relief. - Bert Crapse. 

HS Implementation 
Cost  ($K): 0 

Basis: Handling strategies #3 is already included in PBS baseline.  HS #1 is covered by Event ID 018, 
HS #2 will not happen until HA TRU processing is operational at SRS for some period of time to 
determine what relief, if any, is necessary. 

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: A small volume of HA TRU waste remains that can not be remediated or characterized in existing facilities which 
would require relief from WIPP WAC and transportation requirements.  There is a risk the relief would not be approved. 

Residual 
Likelihood: Likely Basis: The E Area demonstrations are firming up baseline assumptions.  It is likely that the future political 

climate may not allow approval of relief requests. 

Residual 
Consequence: Critical Basis: The volume is reduced such that impacts on the PBS mission are significant. 

Residual Risk 
Level: High  

Residual Cost 
Impact ($K): 

Best Case 
50,000 

Most Likely 
100,000 

Worst Case 
250,000 

Residual Schedule 
Impact (Mos): 12 36 60 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences). 

Event Comments: Includes following brainstormed Events : None. 
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Risk / Opportunity Assessment Form 
ID Number: 010 Revision: 00 Last Date Evaluated: 30-Jun-06 Status: Active 

Event Title: Remote-Handled TRU Waste ( Near Term Risk ) 

Type: Risk   External   Programmatic Category: 6    Remote-Handled TRU Waste ( Near Term Risk ) 

Assess. Element: 1.30.16.1.06.01 Title: TRU Waste Receipt and Storage 

Responsible Org:  -  Contact: Lee Fox Date Identified: 26-Apr-06 

Statement of Event: Legacy high activity TRU waste boxes and drums will be dispositioned by end of FY 2012.  Wastes that will require remote 
handling have been identified in the current TRU waste inventory.  WIPP requirements for remote-handled waste have not been fully defined 
or approved, and funding for implementation of a remote-handled waste program is not included in the PBS baseline.  There is a risk that PBS 
funding and/or schedules will be exceeded. 

Likelihood: Very Likely 
Basis: Remote-handled wastes have been identified in the current TRU waste inventory.  Development 
and implementation of a remote-handled characterization and certification program is not included in the 
existing PBS baseline. 

Consequence / 
Benefit: Critical 

Basis: The volumes of remote-handled waste are expected to be very low such that continued storage 
would not significantly impact the PBS baseline.  The most significant cost impact is based on 1 to 2 
years of continued storage. 

Most Significant Cost Impact ($k):  2,000 Most Significant Schedule Impact (Mos):  120 TRU Through FY 12 

Level: High Event Trigger: Remote-handled waste requirements are not approved at WIPP or CCP 
characterization/certification implementation is not funded by CBFO. 

Handling Strategy: Mitigate 

Description: 1. Fund staffing to bound the scope of the problem and define/develop SRS remote-handled 
characterization and certification program.  - Tony Maxted.  2. Investigate options such as ship to Oak 
Ridge or repackage to meet the lower concentration requirements of contact-handled TRU waste. - 
Dave Swale. 3. Disposition of SRS RH-TRU wastes along side Battle RH-TRU which must be completed 
by the end of FY08. - Dave Swale. 

HS Implementation 
Cost  ($K): 100 Basis: Fund FTE to monitor developments in remote-handled requirements and develop SRS 

implementation strategy for compliance. 

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: There is still a risk that SW&I will not be able to move a majority of the material offsite or repackage for contact 
handling, and the remote handling TRU program at SRS will still not be funded. 

Residual 
Likelihood: Very Likely 

Basis: Remote-handled wastes have been identified in the current TRU waste inventory.  Development 
and implementation of a remote-handled characterization and certification program is not included in the 
existing PBS baseline. 

Residual 
Consequence: Critical 

Basis: The volumes of remote-handled waste are expected to be very low such that continued storage 
would not significantly impact the PBS baseline.  The most significant cost impact is based on 5 to 10 
years of continued storage. 

Residual Risk 
Level: High  

Residual Cost 
Impact ($K): 

Best Case 
1,000 

Most Likely 
1,500 

Worst Case 
2,000 

Residual Schedule 
Impact (Mos): 8 60 120 

Residual Impact Basis: Best case - this waste can be handled in the contact 
handled program. 

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences). 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 011 Revision: 00 Last Date Evaluated: 1-Jul-06 Status: Active 

Event Title: No Defined Certification Program for New TRU Waste Post FY 2012 (Outyear Risk / Life Cycle) 

Type: Risk   Internal   Programmatic Category: 2    No Defined Certification Program for New TRU Waste Post FY 2012 (Outyear 
Risk / Life Cycle) 

Assess. Element: 1.30.16.1.06.01 Title: TRU Waste Receipt and Storage 

Responsible Org:  -  Contact: Jonathan Simmons Date Identified: 26-Apr-06 

Statement of Event: The current baseline assumption is that GFSI equipment stays at SRS and the contractor at SRS operates the equipment.  
There is a risk that the GFSI will not remain at SRS and will be deployed elsewhere in the complex. We would not be able to ship any waste to 
WIPP 

Likelihood: Likely Basis: There are other demands within the complex for this capability (e.g., Hanford, LANL). 

Consequence / 
Benefit: Critical 

Basis: The SRS contractor would have to purchase and install their own characterization capability at a 
cost of at least $10M.  There would be a minimum 12 months since SRS will have to complete WIPP 
Certification audit.  SRS could wait for GFSI equipment to become available again. 

Most Significant Cost Impact ($k):  20,000 Most Significant Schedule Impact (Mos):  18 TRU Through FY 12 

Level: High Event Trigger: Developing out year FY2013 budget.  Carlsbad DOE notifies DOE SR that it will move the 
equipment elsewhere in the DOE complex. 

Handling Strategy: Accept Description: 1. Develop a long-term strategy for management of ongoing generation of TRU wastes. - 
Tony Maxted. 

HS Implementation 
Cost  ($K): 100 Basis: Part-time FTE develop long-term strategy before completion of the drummed waste program in 

FY06. 

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: Even though generation rate is defined, there is still a risk that interim storage will have to be provided until 
characterization equipment is available. 

Residual 
Likelihood: Likely Basis: There are other demands within the complex for this capability (e.g., Hanford). 

Residual 
Consequence: Critical Basis: Most likely consequence is that interim storage would have to be provided until GFSI are 

available, from another site in DOE complex. 

Residual Risk 
Level: High  

Residual Cost 
Impact ($K): 

Best Case 
14,000 

Most Likely 
16,000 

Worst Case 
20,000 

Residual Schedule 
Impact (Mos): 6 12 18 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 3 Risk (Out-year Risk, RHS Need to be Implemented in Near Term, Out-year Consequences).  Includes following 
brainstormed Events : BS079 - All TRU Post 2012 

Event Comments: Includes following brainstormed Events : BS079 - All TRU Post 2012 
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Risk / Opportunity Assessment Form 
ID Number: 012 Revision: 00 Last Date Evaluated: 1-Jul-06 Status: Active 

Event Title: Fragmented Safety Basis (Near Term Risk has some Outer Years Impacts) 

Type: Risk   Internal   Programmatic Category: 1    Fragmented Safety Basis (Near Term Risk has some Outer Years Impacts) 

Assess. Element: 1.30.16.1.06.02 Title: Low Activity TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: The Waste Management Area Project currently has one approved Documented Safety Analysis, Technical Safety 
Requirements and two Justifications for Continuing Operations in place.  Having multiple Safety Analysis can lead to confusion, which could 
result in multiple TSR Violations.  Multiple TSR violations will cause a management concern, which will cause a safety pause for all WMAP 
operations.  This safety pause will be a direct impact to throughput and fee earned and will reduce the confidence our customer has with 
regards to operating safely and compliantly. 

Likelihood: Unlikely Basis: Past Experience and emphasis from Management Team on compliance 

Consequence / 
Benefit: Significant 

Basis: A TSR violation or multiple TSR violations is the first indicator to a potential larger event and if not 
corrected immediately could result in a major accident, personnel injury or a release to the Environment. 
Most significant impact is a 6 month shutdown of operations 

Most Significant Cost Impact ($k):  10,000 Most Significant Schedule Impact (Mos):  6 TRU Through FY 12 

Level: Moderate Event Trigger: TSR/DSA Violation 

Handling Strategy: Mitigate & 
Reduce 

Description: 1. Good safety compliance analytical support for day to day operation.  - W. Morrison.  2. 
Safety compliance support for ongoing DSA programmatic improvement efforts e.g. DSA upgrade and 
update.  - W. Morrison3. Training the operational and engineering personnel and robust self assessment 
to ensure compliance. - W. Morrison. 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: 1. Good safety compliance analytical support for day to day operation.  2. Safety compliance support for ongoing 
DSA programmatic improvement efforts e.g. DSA upgrade and update.  3. Training the operational and engineering personnel and robust self 
assessment to ensure compliance. 

Residual 
Likelihood: Very Unlikely Basis: DSA upgrade will consolidate safety basis and provide a single comprehensive source document 

Residual 
Consequence: Significant Basis: Most significant impact is to avoid shutdown of the operations. 

Residual Risk 
Level: Low  

Residual Cost 
Impact ($K): 

Best Case 
3,000 

Most Likely 
4,000 

Worst Case 
6,000 

Residual Schedule 
Impact (Mos): 3 4 6 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences). 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 013 Revision: 00 Last Date Evaluated: 1-Jul-06 Status: Active 

Event Title: Vent and Purge Operations Do Not Meet Throughput Requirements (Near Term Risk) 

Type: Risk   Internal   Programmatic Category: 6    Vent and Purge Operations Do Not Meet Throughput Requirements (Near Term 
Risk) 

Assess. Element: 1.30.16.1.06.02 Title: Low Activity TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: Vent and Purge activities must be completed by Aug 2007 to meet Legacy low activity TRU drum waste disposal by end of 
FY 2008.  Based on current operating parameters Vent and Purge operations can not be completed till October 2008. 
The Mass Spectrometer unit may fail or the required number of purges could increase. 

Likelihood: Very Likely Basis: Based on Vent and Purge recorded throughput rate. 

Consequence / 
Benefit: Critical Basis: Hotel Load $20M + $ 500,000 schedule extension for another year of operation. 

Most Significant Cost Impact ($k):  20,500 Most Significant Schedule Impact (Mos):  24 TRU Through FY 12 

Level: High Event Trigger: Complete Vent and Purge activities before Aug 2007. 

Handling Strategy: Mitigate & 
Reduce 

Description: 1. Monitor production trends, respond aggressively to negative trends.  Lee Fox.  2. 
Engineering initiatives to improve throughput, such as the 24 hrs purging and no purge options.  - W. 
Morrison. 

HS Implementation 
Cost  ($K): 3,000 Basis: Procurement of Vent and Purge machine 

HS Implementation 
Schedule (Mos): 12 Basis: Procurement cycle is estimated at 12 months. 

Other Handling Strategies:  

Statement of Residual Risk: Having the second machine will allow us to double the throughput. Down time will be minimized. 

Residual 
Likelihood: Unlikely Basis: Procurement cycle is estimated at 12 months. 

Residual 
Consequence: Significant Basis:  

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
3,000 

Most Likely 
6,000 

Worst Case 
9,000 

Residual Schedule 
Impact (Mos): 1 3 6 

Residual Impact Basis: Hotel Load = $20,000,000.  Schedule driven. 

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences). 

Event Comments: Includes following brainstormed Events : BS002 - Vent & Purge 
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Risk / Opportunity Assessment Form 
ID Number: 014 Revision: 00 Last Date Evaluated: 1-Jul-06 Status: Active 

Event Title: Culvert Retrieval Operations Do Not Meet Throughput Requirements (Near Term Risk) 

Type: Risk   Internal   Programmatic Category: 6    Culvert Retrieval Operations Do Not Meet Throughput Requirements (Near Term 
Risk) 

Assess. Element: 1.30.16.1.06.02 Title: Low Activity TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: Legacy low activity TRU drum waste will be dispositioned by end of FY 2008.  A delay in the culvert retrieval operations will 
directly effect the needed feed stock available for characterization, which will effect the scheduled volume of certified waste to WIPP.  The 
current characterization and shipment schedules may be negatively effected.  The following items have been identified as events that could 
delay occur and effect production rates. :   The amount of Beryllium within 55 gallon drums exceeds the analyzes/authorized amount within the 
criticality safety case.  Classified materials are identified within individual drums.  Water within culverts.  The integrity of individual drums within 
a culvert is questionable.  A drum is discovered pressurized within the culvert. A RH drum is identified within a culvert.  Uncontainerized waste 
is commingled with containerized waste inside the culvert. Access to an individual culvert is blocked by a High Activity container. Failure of the 
culvert cracker. Inventory control issues.  Anything else that impedes culvert retrieval. Scheduled AB work not completed as scheduled. 

Likelihood: Very Likely 

Basis: These types of events have occurred in the past and are very likely to occur in the future.  There 
are currently no written plans of action to respond to these type of events.  The current plan is to close 
the culvert and move to the next one.  This has been the past practice and because of the past practice 
it appears that the majority of the culverts have one or more issues associated with them. 

Consequence / 
Benefit: Critical Basis: It is necessary to retrieve 55-gallon drums from the culverts in order to feed the characterization 

process.  Without this feedstock the FY08 shipments will be negatively effected. 

Most Significant Cost Impact ($k):  20,000 Most Significant Schedule Impact (Mos):  12 TRU Through FY 12 

Level: High Event Trigger:  

Handling Strategy: Reduce 
Description: 1. Resolve issues that are preventing the drum retrieval.  - Lee Fox 
2. Mining strategy for retrieval needs to be firmed up. - Lee Fox 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: 1.  Mining strategy for retrieval needs to be firmed up. 

Residual 
Likelihood: Unlikely Basis:  

Residual 
Consequence: Critical Basis:  

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
5,000 

Most Likely 
15,000 

Worst Case 
20,000 

Residual Schedule 
Impact (Mos): 3 6 12 

Residual Impact Basis: It is not linear. One event might cost a more or less 
than the previous event, as each event has different impacts.  ML & WC 
includes higher impacts. 

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences). 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 015 Revision: 00 Last Date Evaluated: 1-Jul-06 Status: Active 

Event Title: Technical Performance of NDA/NDE/HSG Does Not Meet Requirements (Near Term Risk) 

Type: Risk   Internal   Programmatic Category: 6    Technical Performance of NDA/NDE/HSG Does Not Meet Requirements (Near 
Term Risk) 

Assess. Element: 1.30.16.1.06.02 Title: Low Activity TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: Legacy low activity TRU drum waste will be dispositioned by end of FY 2008.  Some containers may not be suitable for our 
current assay equipment (not characterized) as a result of the following: High Dose rates (due to Np, FP), Alpha-N-Reaction (beryllium content 
too high), Classified waste, High VOC content drums. 

Likelihood: Very Likely Basis: Past History and current operations. 

Consequence / 
Benefit: Critical Basis: Past History and current operations. 

Most Significant Cost Impact ($k):  20,000 Most Significant Schedule Impact (Mos):  12 TRU Through FY 12 

Level: High Event Trigger:  

Handling Strategy: Reduce 
Description: Identify issues as early as possible so to: 1. Work with WSMS to develop AB solutions.  - 
Lee Fox  2. Obtain different NDA equipment.  - Dave Swale.  3. Remediate the drum.  - Ken Harrawood.  
4. Place drum into the high activity group.  - Tony Maxted.  5. Regulatory exemptions.  - Dave Swale. 

HS Implementation 
Cost  ($K): 2,000 Basis: Obtain different NDA equipment. 

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: There may still be drums which can not be characterized using existing equipment. Only option will be to repack / 
remediate the drum or over pack the HA TRU container and wait for Box NDA / NDE system. 

Residual 
Likelihood: Likely Basis:  

Residual 
Consequence: Critical Basis:  

Residual Risk 
Level: High  

Residual Cost 
Impact ($K): 

Best Case 
15,000 

Most Likely 
18,000 

Worst Case 
20,000 

Residual Schedule 
Impact (Mos): 8 10 12 

Residual Impact Basis: 100 drums maximum expected to 500 drums worst 
case. 

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences). 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 016 Revision: 00 Last Date Evaluated: 1-Jul-06 Status: Active 

Event Title: Availability of a Certified Large Box Characterization System (Near Term Risk) 

Type: Risk   External   Programmatic Category: 6    Availability of a Certified Large Box Characterization System (Near Term Risk) 

Assess. Element: 1.30.16.1.06.01 Title: TRU Waste Receipt and Storage 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: We have agreement with SCDHEC that a certified Large Box System will be available for WIPP certification audit by Sept 
2007.  NDA, NDE, are over budget and behind schedule.  The risk is that a system to perform the NDA and NDE are large boxes can not 
technologically be produced. The technical challenges posed by the large box size simply do not allow the X-ray and assay equipment to 
reliably measure data. 

Likelihood: Unlikely Basis: This is a scale up of the existing technology 

Consequence / 
Benefit: Critical Basis: Repackage every thing into a SWB size.  $75,000k = for facility to repackage + 4 Year Program 

delay 

Most Significant Cost Impact ($k):  200,000 Most Significant Schedule Impact (Mos):  48 TRU Through FY 12 

Level: Moderate Event Trigger:  

Handling Strategy: Accept 
Description: 1. Manage the GFSI provisions closely.  -Bert Crapse.   2. Ensure proper design basis and 
testing is done prior to hand over to SRS. - John Pierpoint.  3. Possibilities of taking over the project 
after phase II completion.  - John Pierpoint 

HS Implementation 
Cost  ($K): 12,000 Basis: Based on costs to complete Phase 3, given successful completion of Phase 2. 

HS Implementation 
Schedule (Mos): 0 Basis:  

Other Handling Strategies:  

Statement of Residual Risk: Technology risk development 

Residual 
Likelihood: Unlikely Basis: Success with MRS glove box and GFSI. 

Residual 
Consequence: Critical Basis: Worst case to start from the beginning again. 

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
5,000 

Most Likely 
10,000 

Worst Case 
200,000 

Residual Schedule 
Impact (Mos): 6 12 48 

Residual Impact Basis: This not a linear impact.  Most likely is the same big 
fixes to the existing design based on history. 

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences). 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 017 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: Availability of TRUPACT III  Shipping Container (Near Term Risk) 

Type: Risk   External   Programmatic Category: 6    Availability of TRUPACT III  Shipping Container (Near Term Risk) 

Assess. Element: 1.30.16.1.06.03 Title: High Activity TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: Current baseline calls for TRUPACT III  Shipping Container procurement to be completed by October 2007.  TRUPACT III  
Shipping Container may not be certified / licensed by Oct 2007. Shipping of approximately 4000 Cubic Meter waste will be impacted. 

Likelihood: Unlikely Basis: We already have some history in licensing and fabrication of shipping containers. 

Consequence / 
Benefit: Critical 

Basis: Failure to meet production objectives could challenge near-term PMP objectives, but would not 
likely impact the ability to achieve PBS objectives.  Worst case cost impact based on new HA TRU 
Waste Facility at $140M plus additional storage.  Worst case schedule impact based on six years for a 
new facility. 

Most Significant Cost Impact ($k):  250,000 Most Significant Schedule Impact (Mos):  24 TRU Through FY 12 

Level: Moderate Event Trigger: Denial from NRC of Licensing application 

Handling Strategy: Accept Description: 1. Minimize the number of packages requiring TRUPACT III (future generated waste).  - 
Dave Swale 2. Maintain communications with Carlsbad.   Dave Swale. 

HS Implementation 
Cost  ($K): 0 Basis:  

HS Implementation 
Schedule (Mos): 0 Basis:  

Other Handling Strategies:  

Statement of Residual Risk: May be we can turn this to a opportunity 

Residual 
Likelihood: Unlikely Basis:  

Residual 
Consequence: Critical 

Basis: Failure to meet production objectives could challenge near-term PMP objectives, but would not 
likely impact the ability to achieve PBS objectives.  Worst case cost impact based on new HA TRU 
Waste Facility at $140M plus additional storage.  Worst case schedule impact based on six years for a 
new facility. 

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
80,000 

Most Likely 
100,000 

Worst Case 
250,000 

Residual Schedule 
Impact (Mos): 12 16 18 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 018 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: Safety Analysis (DSA) Is Not All Encompassing (Near Term Risk) 

Type: Risk   Internal   Programmatic Category: 1    Safety Analysis (DSA) Is Not All Encompassing (Near Term Risk) 

Assess. Element: 1.30.16.1.06.02 Title: Low Activity TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: The concern is that we may find waste that challenge our inputs and assumptions.  For example: Containers may be 
retrieved from culverts that exceed out analyzed values within the Criticality Safety Case.  A discovery of an error within the existing AB is 
found.  There is so much attention and scrutiny focused on our Safety Basis it is likely that additional errors will be found. 
- Containers identified with contents that we were unaware of 
- Continued collection of data from Vent and Purge challenges our inputs and assumptions 

Likelihood: Likely Basis: Past History. It will happen multiple times. 

Consequence / 
Benefit: Significant Basis: Past History. 

Most Significant Cost Impact ($k):  10,000 Most Significant Schedule Impact (Mos):  6 TRU Through FY 12 

Level: Moderate Event Trigger:  

Handling Strategy: Reduce Description: 1. Programmatic upgrade and annual updates of safety basis documents.  - W. Morrison 2. 
Periodic assessments to ensure key inputs and assumptions are protected. - W. Morrison 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  

Residual 
Likelihood: Unlikely Basis: DSA upgrade consolidates and provides more protection against emergent high activity 

"discovery" containers. 

Residual 
Consequence: Significant Basis:  

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
2,000 

Most Likely 
5,000 

Worst Case 
10,000 

Residual Schedule 
Impact (Mos): 3 6 6 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments: - Includes following brainstormed Events : BS011 - AB Deficiencies - Wrong Assumption, BS020 - Criticality Issues, BS029 - 
Criticality, BS033 - Assumptions / AB Changes, BS034 - Graduated Exceedance at Point of Compliance. 
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Risk / Opportunity Assessment Form 
ID Number: 019 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: CCP Resources Are Redeployed due to DOE Complex Priorities (Near Term Risk) 

Type: Risk   External   Programmatic Category: 5    CCP Resources Are Redeployed due to DOE Complex Priorities (Near Term 
Risk) 

Assess. Element: 1.30.16.1.06.02 Title: Low Activity TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: Characterization and shipping resources are provided to SRS by Central Characterization Project CCP - paid by WIPP.  
There is risk that due to DOE priorities elsewhere in the complex, or due to cost inefficiency from small vendors at SRS, these resources could 
be redeployed elsewhere. SRS would have to either internalize the work or pay the subcontract vendors for the services they currently 
provide. 

Likelihood: Unlikely Basis: Poor use of DOE resources 

Consequence / 
Benefit: Critical Basis: The resources are required to perform operations at SWMF. $20M /Year for 6 Years including a 

recertification audit. 

Most Significant Cost Impact ($k):  150,000 Most Significant Schedule Impact (Mos):  72 TRU Through FY 12 

Level: Moderate Event Trigger:  

Handling Strategy: Reduce 

Description: 1. SRS trains in-house staff to assume critical CCP roles in the event that CCP resources 
are redeployed.  -  Lee Fox.  2.  CCP provides some strength in depth to allow for turnover and retain 
key staff at SRS.  Dave Swale.  Project is progressively getting closer and closer to the end date.  - Jeff 
Stevens. 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood: Very Unlikely Basis: A decision to permanently redeploy CCP resources would be very unlikely. 

Residual 
Consequence: Critical Basis: Based on worst case - SRS pays for remaining duration. 

Residual Risk 
Level: Moderate  

Residual Cost 
Impact ($K): 

Best Case 
1,000 

Most Likely 
120,000 

Worst Case 
150,000 

Residual Schedule 
Impact (Mos): 3 6 18 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 020 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: High Wattage Drums That Can Not Be Shipped (Near Term Risk) 

Type: Risk   External   Programmatic Category: 6    High Wattage Drums That Can Not Be Shipped (Near Term Risk) 

Assess. Element: 1.30.16.1.06.01 Title: TRU Waste Receipt and Storage 

Responsible Org:  -  Contact:  Date Identified: 26-Apr-06 

Statement of Event: Legacy high activity TRU waste boxes and drums will be dispositioned by end of FY 2012.  Approximately 1,000 Drums 
cannot be shipped using TRUPACT II.  These may be shippable using TRUPACT III or drum contents may be split between several drums, 
characterized and shipped using TRUPACT II. 

Likelihood: Very Likely Basis:  
Consequence / 
Benefit: Critical Basis:  

Most Significant Cost Impact ($k):  10,000 Most Significant Schedule Impact (Mos):  12 TRU Through FY 12 

Level: High Event Trigger:  

Handling Strategy: Avoid 
Description: 1.  Make sure that TRUPACT-III can handle high wattage shipments.  - Bert Crapse. 2. 
Identify drums and wattage of the drums as early as possible.  Lee Fox.  3. Repackage the drums.  - 
Ken Harrawood.  4. Incorporate into baseline.  - Tony Maxted. 

HS Implementation 
Cost  ($K): 2,000 Basis: Repackaging estimate assuming use of existing facilities for 1000 drums. 

HS Implementation 
Schedule (Mos): 12 Basis: Past history 

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood: Unlikely Basis:  

Residual 
Consequence: Negligible Basis:  

Residual Risk 
Level: Low  

Residual Cost 
Impact ($K): 

Best Case 
0 

Most Likely 
0 

Worst Case 
0 

Residual Schedule 
Impact (Mos): 0 0 0 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 2 Near Term Risk (RHS Need to be Implemented in Near Term, Out-year Consequences). 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 021 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: External Events Cause Infrastructure Requirements to Exceed Budget (Near Term Risk) 

Type: Risk   External   Programmatic Category: 4    External Events Cause Infrastructure Requirements to Exceed Budget (Near 
Term Risk) 

Assess. Element: 01.30.16.02 Title: Infrastructure 

Responsible Org:  -  Contact:  Date Identified: 5-May-06 

Statement of Event: External Event such as weather event (tornado, hurricane) or aircraft impact causes damage to site infrastructure that 
requires far more budget than has been allowed for such events. The site budget for infrastructure maintenance is planned for routine wear 
and tear on facilities and not an abnormal external event. 

Likelihood: Very Unlikely Basis:  
Consequence / 
Benefit: Critical Basis:  

Most Significant Cost Impact ($k):  200,000 Most Significant Schedule Impact (Mos):  12 PBS 

Level: Moderate Event Trigger:  

Handling Strategy: Reduce 
Description: 1.  Gradually shrinking the site footprint and consolidating missions in geographical areas to 
minimize the number of areas of concern.  - Chuck Campbell.   Reducing the need for long inter-area 
connectivity such as roads, rail, steam and utilities.  - Chuck Campbell 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk: Gradually shrinking the site footprint and consolidating missions in geographical areas to minimize the number of 
areas of concern. Reducing the need for long inter-area connectivity such as roads, rail, steam and utilities. 

Residual 
Likelihood: Non-Credible Basis:  

Residual 
Consequence: Critical Basis:  

Residual Risk 
Level: Low  

Residual Cost 
Impact ($K): 

Best Case 
100,000 

Most Likely 
100,000 

Worst Case 
200,000 

Residual Schedule 
Impact (Mos): 0 0 0 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments: Includes following brainstormed Events : BS093 - Weather Event, BS094 - Act of God, BS095 - Terrorism, BS096 - Steam 
Line Break, BS097 - General, BS098 - Wild Fire, BS099 - PR Risk, BS100 - Loss Real Value Inventory, BS101 - Documentation, BS102 - 
Aging Workforce, BS105 - Federal Standards For Construction. 
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Risk / Opportunity Assessment Form 
ID Number: 022 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: Security Acts or Acts of Terrorism (Near Term Risk) 

Type: Risk   External   Programmatic Category: 4    Security Acts or Acts of Terrorism (Near Term Risk) 

Assess. Element: 01.30.16.01.06 Title: TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 5-May-06 

Statement of Event: Current baseline assumes that shipping of waste to WIPP and other off-site vendor disposal facilities is available and 
unimpeded. The bounding event is where a security event happens such as an act of terrorism or other national security occurrence and 
waste shipments are stopped for a significant period of time. The security event could be of a lesser impact to where the handling and 
shipping requirement become significantly more complex and expensive. 

Likelihood: Very Unlikely Basis:  
Consequence / 
Benefit: Significant Basis:  

Most Significant Cost Impact ($k):  100,000 Most Significant Schedule Impact (Mos):  12 PBS Sched 

Level: Low Event Trigger:  

Handling Strategy: Reduce 
Description: 1.  Reduce legacy waste inventories (particularly TRU waste )as fast as possible to reduce 
reliance on off-site vendors in the long term.  - Jeff Stevens.  Dispose of waste on-site whenever 
possible to avoid the need to transport waste off-site.  - Tony Maxted. 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood: Non-Credible Basis:  

Residual 
Consequence: Significant Basis:  

Residual Risk 
Level: Low  

Residual Cost 
Impact ($K): 

Best Case 
50,000 

Most Likely 
50,000 

Worst Case 
100,000 

Residual Schedule 
Impact (Mos): 0 0 0 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments: Includes following brainstormed Events : BS005- More Restrictive Controls, BS014 - Terrorism Alert Associated Handling 
TRU, BS091 - Foreign Ownership, BS092 - Security Issues - Classified Shipments, 9/11 or New Event Leads to Increased Security. 
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Risk / Opportunity Assessment Form 
ID Number: 023 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: Transportation Issues  (Near Term Risk) 

Type: Risk   External   Programmatic Category: 10    Transportation Issues  (Near Term Risk) 

Assess. Element: 01.30.16.01.06 Title: TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 5-May-06 

Statement of Event: Current baseline assumes that transportation of wastes to off-site facilities will not be a hindrance to disposal. The event 
proposed is where there is a significant transportation incident (spill/accident) which causes impact to the ability to transport wastes. In the 
bounding case this would be suspension of all waste transportation for a significant period of time. 

Likelihood: Unlikely Basis:  
Consequence / 
Benefit: Significant Basis:  

Most Significant Cost Impact ($k):  30,000 Most Significant Schedule Impact (Mos):  6 TRU 

Level: Moderate Event Trigger:  

Handling Strategy: Mitigate & 
Reduce 

Description: 1.  Use certified transportation agencies whenever possible to reduce the exposure to poor 
transportation practices. - Luke Reid.  Limit the transportation of wastes by maximizing payloads and 
avoiding the need for multiple shipments. - Ken Harrawood.  Ensure that waste is packaged properly in 
compliance with DOT regulations to be safe in the event of accident scenarios.  - Luke Reid. 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood: Very Unlikely Basis:  

Residual 
Consequence: Significant Basis:  

Residual Risk 
Level: Low  

Residual Cost 
Impact ($K): 

Best Case 
1,000 

Most Likely 
5,000 

Worst Case 
15,000 

Residual Schedule 
Impact (Mos): 2 4 6 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 024 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: External Weather & Fire Events (Near Term Risk) 

Type: Risk   External   Programmatic Category: 4    External Weather & Fire Events (Near Term Risk) 

Assess. Element: 01.30.16.01.06 Title: TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 5-May-06 

Statement of Event: Current baseline has no allowance for significant repairs and rebuilding of the infrastructure of Solid Waste Management 
Facility. An external weather event such as tornado or hurricane impact on the TRU and low level waste storage and treatment facilities in E 
area would have a significant effect. Radiological clean-up could be significant and the upgrades and repairs to facilities would be extensive. 

Likelihood: Unlikely Basis: Probability of an external event is low 

Consequence / 
Benefit: Critical Basis:  

Most Significant Cost Impact ($k):  100,000 Most Significant Schedule Impact (Mos):  18 TRU 

Level: Moderate Event Trigger:  

Handling Strategy: Reduce 
Description: 1. Reduce the legacy TRU inventory as fast as possible by shipping off-site.  - Jeff Stevens.  
2. Limit the volume of waste which is stored above ground waiting to be disposed to as low a volume as 
possible. - Jeff Stevens. 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood: Non-Credible Basis:  

Residual 
Consequence: Critical Basis:  

Residual Risk 
Level: Low  

Residual Cost 
Impact ($K): 

Best Case 
50,000 

Most Likely 
100,000 

Worst Case 
100,000 

Residual Schedule 
Impact (Mos): 6 12 18 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 1 (Near Term Risk, RHS Need to be Implemented in Near Term, & Near Term Consequences) 

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 025 Revision: 00 Last Date Evaluated: 2-Jul-06 Status: Active 

Event Title: External Vendor Liability   (Outyear Risk / Life Cycle) 

Type: Risk   External   Programmatic Category: 5    External Vendor Liability   (Outyear Risk / Life Cycle) 

Assess. Element: 01.30.16.01.06 Title: TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 5-May-06 

Statement of Event: Current baseline makes no allowance for any vendor liability issues. As shipper of waste to a vendor facility we have the 
potential to be liable for remediation costs if a problem is found later when the waste has already been disposed of at the vendor’s facility. 
Such liability could also extend to DOE owned facilities such as WIPP. This risk also covers emergent events such as process upsets or 
externally generated events at off-site facilities handling our wastes. 

Likelihood: Unlikely Basis:  
Consequence / 
Benefit: Marginal Basis:  

Most Significant Cost Impact ($k):  10,000 Most Significant Schedule Impact (Mos):  None 

Level: Low Event Trigger:  

Handling Strategy: Reduce 
Description: 1. Dispose of wastes on-site whenever possible.  -  Tony Maxted.  2. Ship TRU waste to 
WIPP as expeditiously as possible so that exposure to externally generated risk is minimized. - Jeff 
Stevens. 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood: Very Unlikely Basis:  

Residual 
Consequence: Marginal Basis:  

Residual Risk 
Level: Low  

Residual Cost 
Impact ($K): 

Best Case 
1,000 

Most Likely 
5,000 

Worst Case 
10,000 

Residual Schedule 
Impact (Mos): 0 0 0 

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments: Group 3 Risk (Out-year Risk, RHS Need to be Implemented in Near Term, Out-year Consequences) 

Event Comments: Includes following brainstormed Events :  BS008 - Disposal Facility to Shut Down due to an Event, BS009 - Permit Withdrawn 
for WIPP, BS019 -Fixes From State to New Mexico, BS044 - Vendor Issues, BS048 - Less Option for Treatment, BS049 - Commercial 
Liability, BS050 - Regulatory Risks at Vendor Facilities, BS058 - Radiological Discovery Offsite, BS059 - Vendor Facilities Not Available / 
Upset Condition, BS060 - Vendor Performance Liability, BS061- Operational Issues at Vendor's Facility - Explosions, Spills, Fires. 
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Risk / Opportunity Assessment Form 
ID Number: 027 Revision: 00 Last Date Evaluated: 3-Jul-06 Status: Active 

Event Title: Non-EM Generators Pay for Waste Management (TRU, Low Level, and Mixed Waste) 

Type: Opportunity   External   Programmatic Category: 6    Non-EM Generators Pay for Waste Management (TRU, Low Level, and Mixed 
Waste) 

Assess. Element: 01.30.16.01.06 Title: TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 5-May-06 

Statement of Event: Current baseline includes the cost of disposal for non-EM wastes. There is an opportunity to reduce the EM lifecycle 
baseline by getting the non-EM waste generators to pay for the cost of disposal for waste which they generate. 

Likelihood: Unlikely Basis: There has been considerable difficulty in getting the non-EM missions to budget appropriately to 
pay for there own waste disposition. 

Consequence / 
Benefit: Exceptional Basis: Based on estimate of around $8,000k per year for non-EM waste generation. 

Most Significant Cost Impact ($k):  200,000 Most Significant Schedule Impact (Mos):   
Level: Moderate Event Trigger:  

Handling Strategy: Enhance 
Description: DOE-SR to develop long term financial and contrcating strategy for funding waste disposition 
as the EM missions at SRS decline. Such a strategy must necessarily include negotiation with non-EM 
waste generators to pay for waste disposition.  - Doug Hintze, 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood:  Basis:  

Residual 
Consequence:  Basis:  

Residual Risk 
Level:   

Residual Cost 
Impact ($K): 

Best Case Most Likely Worst Case 

Residual Schedule 
Impact (Mos):    

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments:  

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 028 Revision: 00 Last Date Evaluated: 3-Jul-06 Status: Active 

Event Title: Certification of TRU Waste Generators at SRS 

Type: Opportunity   External   Programmatic Category: 6    Certification of TRU Waste Generators at SRS 

Assess. Element: 01.30.16.01.06 Title: TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 5-May-06 

Statement of Event: Certification of generators requires changes to the way generators do work to ensure that waste is packaged at source in 
compliance with all the necessary certification requirements. For WIPP these are extensive. This level of change within the generator 
organizations is not likely to be easy to create. For small generators it won’t make sense. 

Likelihood: Unlikely 

Basis: Certification of generators requires changes to the way generators do work to ensure that waste is 
packaged at source in compliance with all the necessary certification requirements. For WIPP these are 
extensive. This level of change within the generator organizations is not likely to be easy to create. For 
small generators it won’t make sense. 

Consequence / 
Benefit: Significant 

Basis: $100k per year based on avoidance of the need for Solid Waste to perform RTR, visual exam and 
remediation. Savings would be redeuced due to implementation costs to generators and additional costs 
to comply with requirements. Savings would be greater in PBS13 but would be offset by additional costs 
in generator organizations. 

Most Significant Cost Impact ($k):  2,500 Most Significant Schedule Impact (Mos):   

Level: Moderate Event Trigger:  

Handling Strategy: Enhance Description: 01. Develop detailed cost analysis to identify possible savings.  - Dave Swale 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood:  Basis:  

Residual 
Consequence:  Basis:  

Residual Risk 
Level:   

Residual Cost 
Impact ($K): 

Best Case Most Likely Worst Case 

Residual Schedule 
Impact (Mos):    

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments:  

Event Comments:  
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Risk / Opportunity Assessment Form 
ID Number: 029 Revision: 00 Last Date Evaluated: 3-Jul-06 Status: Active 

Event Title: Disposal of PAD 1 Pu238 Waste on Site 

Type: Opportunity   External   Programmatic Category: 6    Disposal of PAD 1 Pu238 Waste on Site 

Assess. Element: 01.30.16.01.06 Title: TRU Waste 

Responsible Org:  -  Contact:  Date Identified: 5-May-06 

Statement of Event: Current baseline assumes retrieval and disposition to WIPP for the pad 1 wastes which includes a variety of Pu238 wastes 
which are difficult to handle. This opportunity would be to seek regulatory relief to enable the waste to be disposed on-site. 

Likelihood: Unlikely Basis: This has been explored tentatively with SCDHEC and it is a very touchy issue. 

Consequence / 
Benefit: Exceptional Basis: $20,000 based on costs for remediation and repackaging of pad 1 wastes. Significant dose uptake 

reduction would also accompany success of this opportunity. 

Most Significant Cost Impact ($k):  20,000 Most Significant Schedule Impact (Mos):   

Level: Moderate Event Trigger:  

Handling Strategy: Enhance Description: Continue discussion with SCDHEC and reach agreement on a path forward - Sonny 
Goldston 

HS Implementation 
Cost  ($K):  Basis:  

HS Implementation 
Schedule (Mos):  Basis:  

Other Handling Strategies:  

Statement of Residual Risk:  
Residual 
Likelihood:  Basis:  

Residual 
Consequence:  Basis:  

Residual Risk 
Level:   

Residual Cost 
Impact ($K): 

Best Case Most Likely Worst Case 

Residual Schedule 
Impact (Mos):    

Residual Impact Basis:  

Impacted Scope of Work:  

Evaluation Comments:  

Event Comments:  
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APPENDIX I - RISK AND OPPORTUNITY ANALYSIS RESULTS 
I-1 Attendees 
 

Name Organization 04/26 05/05 05/11 06/12 

Herbert (Bert) 
Crapse DOE, TRU Waste Program Manager X X X X 

Doug Hintze DOE, Federal Project Director X X X X 

Howard Pope DOE, Low Level Waste Program Manager     

Jonathan (Mike) 
Simmons DOE, Mixed Waste Program Manager X    

Stephen 
Mackmull DOE, Waste Minimization Program Manager     

Tony Maxted EnergySolutions, WMAP X X X X 

Kenneth 
Harrawood 

EnergySolutions, WMAP X X   

James Harris EnergySolutions, WMAP   X  

William Morrison EnergySolutions, WMAP   X  

Jeffrey Stevens EnergySolutions, WMAP   X  

David Swale EnergySolutions, WMAP X   X 

Luke Reid WSRC, WMAP X X X X 

Lee Fox WSRC, WMAP X X   

Holt Moran WSRC, WMAP X X   

Thomas Thome WSRC, WMAP X X X  

Alexia Delley WSRC, Systems Engineering X    

Subhash Sethi WSRC, Systems Engineering X X X X 

Daniel Racki WSRC, Systems Engineering X X X X 

Cathy Flavin WSRC  
X 
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APPENDIX J - CONTINGENCY ANALYSIS SUMMARY  
Each risk event is divided into two distributions representing the consequence cost impact (as a triangular 
distribution based on the estimated best, most likely and worst impact) and the likelihood of occurrence 
(represented by a uniform distribution.  The likelihood distributions used are given in Table B-1.  For each 
trial, Crystal Ball selects a random number in the range from 0-1.  If this number is less than or equal to 
the likelihood value distribution value, the risk is considered to have occurred, and the consequence cost 
impact value selected is added to the risk cost impact forecast. 
 
Crystal Ball runs 10,000 trials for each of the consequence and likelihood values, which determines a 
total cost risk distribution.  The intent of the cost contingency is to identify a sufficient amount of funding 
for the activity to ensure, at a selected confidence level, that the activity is adequately funded and can 
succeed. 
 
Following six risks contributed to Out-year / Life Cycle Total Contingency Calculation: 
 
Risk No  Risk Title 
 
001  No Path to Disposal (Outyear Risk / Life Cycle) 
003  Poor Waste Forecasts (Volume, Ci, Category) - Outyear Risk / Life Cycle 
005  SRS Funding Impacts Outside of this PBS (Outyear Risk / Life Cycle) 
007  Closure of Solid Waste Facilities to Meet End State (Outyear Risk / Life Cycle) 
011  No Defined Certification Program for New TRU Waste Post FY 2012 (Outyear Risk / Life Cycle) 
025  External Vendor Liability   (Outyear Risk / Life Cycle) 
 

PBS0013 Out-Year / Life Cycle Risks Total Contingency 

Percentiles:

Percentile $
0% 186,151.37

10% 303,895.59
20% 356,409.52
30% 394,096.72
40% 423,549.82
50% 449,239.77
60% 475,254.04
70% 505,557.60
80% 545,292.81
90% 590,545.89

100% 709,187.74

End of Forecast  



Washington Savannah River Co. Document No. Y-RMP-E-00004 
Solid Waste Stabilization & Disposition Project (PBS-SR-00013) Revision 0 
Risk & Opportunity Management Plan July 06 2006 
  Page 85 of 86 

 

 

 

       
Forecast: Near Term (Total) Cost Contingency   
       

 Percentiles:  
Forecast 

Values ($)   
  0%  18,585.72   
  10%  278,444.19   
  20%  404,723.13   
  30%  472,889.10   
  40%  524,118.55   
  50%  571,533.63   
  60%  614,557.93   
  70%  659,115.98   
  80%  713,570.32   
  90%  784,661.16   
  100%  1,131,651.65   
       
End of Forecasts     
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Spearman Ranking – Near Term Risks 

 

Risk Title

Spearman 
Rank 

Correlation
Spearman 

Rank

Mean 
Contribution 

($K)
Mean 
Rank

R2 Waste Mischaracterized -- -- 2,771 10
R4 Process / Operating Envelope Upsets 0.0641 10 6,400 7
R6 Regulatory Impacts -- -- 2,415 11

R8
Remediation Performance Does Not Meet Execution 
Schedule 0.0746 7 9,081 6

R9
High Activity TRU Waste Processing Throughput 
Does Not Meet Execution Schedule 0.5663 2 80,765 2

R10 Remote-Handled TRU Waste 0.0655 9 1,306 12
R12 Fragmented Safety Basis -- -- 322 14

R13
Vent and Purge Operations Do Not Meet Throughput 
Requirements. 0.0851 6 438 13

R14
Culvert Retrieval Operations Do Not Meet Throughput 
Requirements -- -- 3,998 9

R15
Technical Performance of NDA/NDE/HSG Does Not 
Meet Requirements 0.0684 8 5,348 8

R16
Availability of a Certified Large Box Characterization 
System. Cannot build. Rewrite High Activity 0.3095 4 21,845 4

R17 Availability of TRUPACT III  Shipping Container 0.5957 1 86,593 1
R18 Safety Analysis (DSA) Is Not All Encompassing 0.1062 5 10,648 5

R19

CCP Resources Are Redeployed due to DOE 
Complex Priorities.  Combine it w/GFSI  ?? Is it 
0026? 0.3545 3 27,386 3

R20 High Wattage Drums That Cannot be Shipped -- --

R21
External Events Cause Infrastructure Requirements 
to Exceed Budget -- -- -- --

R22 Security Acts or Acts of Terrorism -- -- -- --
R23 Transportation Issues -- -- 495 13
R24 External Weather & Fire Events -- -- -- --

 




